
MICHIGAN STATE TRANSPORTATION COMMISSION 

PUBLIC MEETING 

AGENDA 

 

Meeting notice was posted in accordance with the Open Meetings Act, Public Act 267 of 1976. April 9, 2019 

DATE: Thursday, April 18, 2019 

LOCATION: City of Royal Oak City Hall, City Commission Rm 315 

 211 S. Williams Street, Royal Oak, MI 48067 

 

STATE TRANSPORTATION COMMISSION MEETING 

TIME/ROOM: 10:00 a.m., City Commission Room 315  

I. WELCOME 

• Michigan Department of Transportation Director’s Report – Director Paul Ajegba 
 

II. COMMISSION BUSINESS 

• Minutes of January 17, 2019, Commission Meeting (motion required) 

• Office of Commission Audits Update – Jack Cotter (no motion required) 

 

III. OVERSIGHT 

• Exhibit A: Contract Agreements – Carol Rademacher (motion required) 

• Exhibit A-1: Bid Letting Pre-Approvals – Carol Rademacher (motion required) 

• Exhibit A-2: Letting Exceptions – Brad Wieferich (motion required) 

• Exhibit A-3: Information for the Commission – Carol Rademacher (no motion required) 

• Exhibit B: Construction Contracts – Jason Gutting (no motion required) 

• Exhibit C: Six-month Financial Audit Follow-up Report – Jack Cotter (motion required) 

 
IV. INFORMATIONAL REPORTS  

• Director’s Agenda, March 28, 2019 – Carol Rademacher (no motion required)   

• State Administrative Board Agenda, April 9, 2019 – Carol Rademacher (no motion required)  

 

V. PRESENTATIONS  
 

VI. PUBLIC COMMENTS 

 

VII. ADJOURNMENT 

 

VIII. NEXT MEETING 

• The next full meeting will be held Thursday, July 18, 2019, Aeronautics Building, Lansing. 

 

 
The Commission may, at its discretion, revise this agenda or take up any other issues as need and as time allows.  If 

you have any questions regarding this meeting, or need special accommodations to attend this meeting, please notify 

the State Transportation Commission Office at 517-373-2110. 

 

Meeting materials and minutes can be found on our website at www.michigan.gov/transcommission. 
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Commission Advisor Troy Hagon gave a brief introduction about himself and shared that 

he’s been with MDOT since 2008.  Mr. Hagon stated that he’s looking forward to working 

with everyone. 

 

Chair Wyett briefly gave an introduction of the new Director of MDOT, Director Paul 

Ajegba.  Director Ajegba replaces the retired Kirk Steudle.  Chair Wyett praised Director 

Ajegba and looks forward to working with him.  Chair Wyett informed everyone that 

Director Ajegba was called to the Governor’s Office so he couldn’t attend the present 

meeting.  Therefore, Director Ajegba will receive a better introduction at the next meeting. 

 

• Director’s Report 

COO Tony Kratofil gave the Director’s Report in absence of Director Ajegba.  Before 

addressing the Director’s Report, Mr. Kratofil spoke briefly on Director Ajegba.  Mr. 

Kratofil stated that he’s known the Director for 27 years dating back to Mr. Kratofil’ s  

second day with MDOT.  Mr. Kratofil praised Director Ajegba’ s work and some of the 

Director’s accomplishments so far.  For instance, the Director is driven by innovation, the 

Director was an instrument with the Flex Route on US-23, the development of MCity and 

ACM for connected and automotive vehicle testing. Mr. Kratofil stated that if anybody 

could come behind the retired Kirk Steudle, it would be Director Ajegba.   

 

The key messages Director Ajegba asked that Mr. Kratofil convey to everyone was the 

continuance and push to having strong partnerships MDOT has with the industry.  Mr. 

Kratofil stated that they are necessary with delivering a program, especially if it’s going to 

grow.  Mr. Kratofil stated that Director Ajegba has been a champion for innovation so he’s 

going to continue to find ways for MDOT to continue to grow; making it much easier to 

find information for all individuals.   

 

Mr. Kratofil gave an update on changes within the regions.  Dee Parker is now the 

University Region Engineer, Mr. Parker was previously the Southwest Region Engineer. 

Will Thompson is now the Southwest Region Engineer. Mr. Kratofil stated that they’re 

currently working on filling the Metro Region Engineer, which was held by Director 

Ajegba briefly.  Chair Wyett added that he would like to meet the new Southwest Region 

Engineer, Will Thompson.  Chair Wyett also stated that he’s spoken with the Director on 

implementing a process to get to know all Region Engineers, so the board can get familiar 

with them.   

 

Commissioner Hayes made a motion to approve and Commissioner Heartwell supported.  

Chair Wyett led a voice vote; all members present voted in favor; motion to approve 

carried. 

 

II. COMMISSION BUSINESS 

• Minutes of October 17, 2018, Commission Meeting (motion required)  

Chair Wyett requested a motion regarding approval of the minutes for the last State 

Transportation Commission meeting.  Commissioner Heartwell made a motion to approve 

and Commissioner Moser supported.  Chair Wyett led a voice vote; all members present 

voted in favor; motion to approve carried.  
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• Office of Commission Audits (OCA) Update – Jack Cotter 

Mr. Cotter gave a brief update on what he’s spoken to the Director about if fraud was to 

occur within MDOT.  Fraud is an intentional misrepresentation of facts made by one person 

to another person, knowing that such misrepresentation is false but will induce the other 

person “to act” – resulting in injury or damage to him or her.  Mr. Cotter stated that as a part 

of a conversation with Director Ajegba, he explained that there is a law which requires him 

to report to the Director if he becomes aware of particularly serious or flagrant problems, 

abuses, or deficiencies relating to the administration of a program or operations.  If the 

activity is suspected to be criminal, the Director is to inform the Governor, Attorney General, 

and the Auditor General.  “Criminal” most likely refers to fraud.   

 

Mr. Cotter also shared some United State statistics from the FBI.  Mr Cotter also stated what 

fraud is not, for instance, fraud is not the same thing as someone using no judgement or bad 

judgement.  Auditors are required under standards to be aware of the existence of fraud and 

to develop its procedures to address fraud risks.  OCA meets those standards and are fortunate 

to have certified fraud examiners on staff who can brainstorm as topics arise. No motion 

required. 

 

III. OVERSIGHT 

• Exhibit A: Contract Agreements – Carol Rademacher  

Ms. Rademacher presented information on 15 agreements.  Pending any questions, Ms. 

Rademacher asked for approval of Exhibit A. 

 

Chair Wyett requested a motion regarding approval of Exhibit A.  Commissioner Moser 

made a motion to approve and Commissioner Zeerip supported.  Chair Wyett led a voice 

vote; all members present voted in favor; motion to approve carried.   

 

• Exhibit A-1: Bid Letting Pre-Approvals – Carol Rademacher 

Ms. Rademacher presented information about Letting Statistics and Exhibit A-1.  Exhibit  

A-1 listed 31 constructions projects to be let February 1, 2019, all over $500,000.  Pending 

any questions, Ms. Rademacher asked for approval of Exhibit A-1. 

 

Chair Wyett requested a motion regarding approval of Exhibit A-1.  

Commissioner Heartwell made a motion to approve and Commissioner Moser supported.  

Chair Wyett led a voice vote; all members present voted in favor; motion to approve 

carried. 

 

• Exhibit B: Construction Contracts – Jason Gutting 

Mr. Gutting presented information about Exhibit B, which included cost comparison 

information about contracts that were recently finalized.   

• MDOT Projects for October, November, and December  

o 62 projects totaling approximately $85 million were finalized. 

o 7 projects were more than 10 percent over the original contract amount 

o 37 projects came in under original contract amount 

• Final monthly contract costs were respectively 1.81, -2.41, and 7.52 when 

compared to their original contract amount. 

• Fiscal year to date is averaging 2.34 percent over original contract amount. 
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• Local Agency Projects for October, November, and December 

o 73 projects totaling approximately $52 million were finalized. 

o 5 projects were more than 10 percent over the original contract amount 

o 42 projects came in under original contract amount 

No motion required. 

 

IV. INFORMATIONAL REPORTS 

• Director’s Agenda, December 13, 2018 – Carol Rademacher 

• State Administrative Board Agenda, January 8, 2019 – Carol Rademacher 

The Director’s Agenda covers memos of understanding with no dollar amounts, revenue 

agreements, and small dollar amount agreements.  The State Administrative Board (SAB) 

Agenda covers service contracts in excess of $250,000 and construction contracts in excess 

of $500,000.  Some items on the SAB agenda, primarily in the area of construction contacts, 

have previously been submitted to and approved by STC.  These two documents are included 

in the meeting packet, which is posted on the Commission website, in order to inform the 

public about all types of MDOT bidding activity.  No motion required. 

 

V. ADJOURNMENT 

With no further business being before the Commission, Chair Wyett declared the meeting 

adjourned at 10:37 a.m. 

 

VI. NEXT MEETING 

The next full meeting will be held Thursday, April 18, 2019, Royal Oak, MI. 

 

 

 Signature on File 

 __________________________________ 

 Troy Hagon 

 Commission Advisor 
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DATE: April 18, 2019 

 

TO:  State Transportation Commission 

 

FROM: Jack Cotter, CPA, CGMA 

  Commission Auditor 

  Office of Commission Audits 

 

SUBJECT: State Transportation Commission Agenda – Exhibit A 

April 18, 2019 

 

 

As information requested by the Commission, the Office of Commission Audits (OCA) notes in 

Attachment 1, the Schedule of Receivables Outstanding, that Exhibit A includes entities that have 

owed the department funds exceeding $20,000 for more than 120 days.  Attachment 1 shows 

relevant information regarding the receivables as of April 9, 2019. 

 

Also, Guidance Document 10044, Processing Audit Requests and Auditor’s Reports on 

Contractual Agreements, requires the department to process OCA auditor’s reports within 

120 days of issuance.  As of April 9, 2019, Exhibit A does not include any entities for which 

auditor’s reports were not processed within the required timeline.  

 

 

 Signed Original on File 

 

 Jack Cotter, CPA, CGMA 

 Commission Auditor 

 

Attachment 

 

cc: T. Hagon 
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As of April 9, 2019 

 

Page 1 

Entity              Reference No.   Type of Receivable              Outstanding   . Invoice Date(s)              . 

City of 

  Detroit 

Item 21 Maintenance Audit $    16,509 June 1, 2017 

Traffic Signal Maintenance 119,464 September 13, 2012 to  

June 6, 2018 

Traffic Signal Energy 32,620 September 20, 2018 

Local Progress Billing   5,138,249 November 30, 2017 to  

November 30, 2018 

Total $5,306,842  

   

Comments: 

  

  
The $5,306,842 balance represents a net increase of $829,497 in the 

department’s receivables outstanding for more than 120 days since  

January 17, 2019, which is the last time the city was on the State 

Transportation Commission’s meeting agenda. 

 

Local agencies and MDOT continue to develop SIGMA billing procedures. 

There is a large amount due MDOT, from multiple local agencies, since the 

inception of SIGMA on October 1, 2017.  Finance remains involved with 

determining SIGMA’s system capabilities. Local progress billing amounts 

due MDOT will likely be an issue for the foreseeable future, until MDOT 

and local agencies finalize billing procedures and underlying agreements 

and adjust to the new SIGMA billing format.   

  

 

 

Entity              Reference No.   Type of Receivable              Outstanding   . Invoice Date(s)              . 

City of 

Holland 

Item 9 Local Progress Billing $     40,745 June 11, 2018 to 

September 28, 2018 

 

Comments: 

  

As the receivable relates to invoicing a local unit of government since the 

inception of SIGMA, please refer to the SIGMA discussion in the comment 

above regarding the city of Detroit. 

4/11/2019; 7 of 99

7



Attachment 1 
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Entity              Reference No.   Type of Receivable              Outstanding   . Invoice Date(s)              . 

Oscoda 

County 

Road 

Commission 

Item 10 Local Progress Billing $     40,492 November 30, 2018 

 

Comments: 

  

As the receivable relates to invoicing a local unit of government since the 

inception of SIGMA, please refer to the SIGMA discussion in the comment 

above regarding the city of Detroit. 
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EXHIBIT A 

 

REQUEST FOR MICHIGAN STATE TRANSPORTATION 

COMMISSION APPROVAL 

 

CONTRACTS 
 
The following contracts are being submitted for approval. The appropriate documents will be approved by the 
Attorney General and comply with all legal and fiscal requirements prior to award. 
 
******************************************************************************************************************************* 

 
CONTRACTS 

 
1. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5022) between MDOT and the City of Harbor Springs will provide for funding 
participation in the construction of the following improvements: 
 
Storm water culvert installation work crossing Highway M-119 just east of Zoll Street, including 
drainage channeling work outside of MDOT right-of-way. 
 
Estimated Funds: 
 
City of Harbor Springs Funds $796,000 
State Restricted Trunkline Funds $200,000 
Total Funds $996,000 
 
M 24051 - 206333; Emmet County 
Local Construction 
 

2. HIGHWAYS - Participation for Local Agency Contract 
Contract (2019-5062) between MDOT and the City of Hancock will provide for participation in the 
following improvements:      
  
Hot mix asphalt roadway reconstruction work for emergency repairs along Ingot Street from Summit 
Street to the east city limits of Hancock and along White Street from Ryan Street to East Ravine Street, 
including concrete curb and gutter, storm sewer, and pavement marking work. 
  
Estimated Funds: 
 
Federal Highway Administration Funds   $366,200 
City of Hancock Funds     $  91,600 
Total Funds       $457,800 
  
ER 31000– 204839; Houghton County 
Local Letting  
 

3. HIGHWAYS - Participation for State Local Bridge Construction Contract 
Contract (2019-5077) between MDOT and the Mecosta County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Local Bridge Program: 
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Rehabilitation work for structure 6766, which carries New Millpond Road over Ryan Creek, Sections 13 
& 24, T15N, R10W, Big Rapids Township, Mecosta County, Michigan, including superstructure 
replacement, approach, and maintaining traffic work. 
  
Estimated Funds: 
 
Federal Highway Administration Funds   $374,400 
State Restricted Trunkline Funds    $  70,200 
Mecosta County Road Commission Funds   $  23,400 
Total Funds       $468,000 
  
BHT 54000 – 133053 
Letting of 4/5/2019 
  

4. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2019-5092) between MDOT and the County of Calhoun will provide for participation in the 
following improvements: 
  
Flashing beacon installation work at East Avenue at Roosevelt Avenue, at East Avenue at 
Morgan Road, and at 6.5 Mile Road at Golden Avenue (G Drive N). 
  
Estimated Funds: 
  
Federal Highway Administration Funds   $26,203.53 
County of Calhoun Funds     $  2,911.50 
Total Funds       $29,115.03 
  
HSIP 13000- 202889 
Local Force Account  
 

5. HIGHWAYS - Participation for State Local Bridge Construction Contract 
Contract (2019-5096) between MDOT and the Isabella County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Local Bridge Program: 
  
PART A 
Rehabilitation work for structure 4337, which carries Broomfield Road over the south branch of the 
Chippewa River, Sections 20 & 29, T14N, R05W, Deerfield Township, Isabella County, Michigan, 
including epoxy overlay, deck joint replacement, concrete surface coating, guardrail repair, and 
maintenance of traffic work. 
  
PART B 
Rehabilitation work for structure  4303, which carries Isabella Road over the Little Salt River, Sections 
35 & 36, T13N, R04W, Lincoln Township, Isabella County, rehabilitation work for structure 4312, which 
carries Isabella Road over the Little Salt River, Sections 32 & 33, T14N, R03W, Chippewa Township, 
Isabella County, and rehabilitation work for structure  4313, which carries Shepherd Road over Onion 
Creek, Sections 20 & 21, T14N, R03W, Chippewa Township, Isabella County, Michigan, including 
epoxy overlay, deck patching, approach work, scour countermeasures, and maintenance of traffic work. 
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Estimated Funds: 
 

   PART A PART B TOTAL 
Federal Highway Administration Funds   $31,700 $115,000 $146,700 
State Restricted Trunkline Funds                               $  5,900           $  21,600        $  27,500 
Isabella County Road Commission Funds                 $  2,000           $    7,100        $    9,100 
Total Funds                                                                        $39,600           $143,700        $183,300 
  
BO 37000; BHT 37000 – 133011; 133013 
Letting of 4/5/2019 

 
6. HIGHWAYS - Participation for State Local Bridge Construction Contract 

Contract (2019-5098) between MDOT and the Monroe County Road Commission will provide for 
funding participation in the construction of the following improvements under Section 144 of Title 23 
USC and the State Local Bridge Program: 
  
The removal and replacement of structure  7289, which carries Exeter Road over Little Swan Creek, 
Section 19, T05S, R09E, Ash Township, Monroe County, Michigan; the reconstruction of the 
approaches to the structure for approximately 89 feet south and 137 feet north of the structure. 
  
Estimated Funds: 
 
Federal Highway Administration Funds   $357,900 
State Restricted Trunkline Funds    $  22,400 
Monroe County Road Commission Funds   $  67,100 
Total Funds       $447,400  
  
BO 58000 – 133158 
Letting of 4/5/2019  

 
7. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5018) between MDOT and the Eaton County Drain Commissioner will provide for 
funding participation in the construction of the following improvements: 
  
Culvert extension and drain clean out work at approximately 950 feet northeast of Round Lake Road, 
along approximately 1,800 feet of Highway M-50 (North Clinton Trail) northeast of St. Joseph Highway, 
and on Highway M-43 (West Grand Ledge Highway) at a crossing 500 feet west of Oak Street. 
  
Estimated Funds: 
  
State Restricted Trunkline Funds    $292,000 
Total Funds       $292,000 
  
M 84900 – 203817CON; Eaton County 
Local Letting 
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8. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5103) between MDOT and the Alger County Road Commission will provide for funding 
participation in the construction of the following improvements utilizing State Transportation Economic 
Development Category D Funds, which are allocated for Local Agency projects (State Restricted TED 
Funds), and Federal Highway Administration Surface Transportation Program – Rural Funds 
designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Hot mix asphalt crushing, shaping, and resurfacing work along County Road H-44 (Traunik-Kiva Road) 
from King Road easterly for approximately 0.8 miles, including drainage and aggregate shoulder work. 
  
Estimated Funds: 
  
State Restricted TED Funds     $  66,700 
FHWA STP – Rural Funds     $267,000 
Alger County Road Commission Funds    $  58,900 
Total Funds       $392,600 
  
STL 02000 – 129796 
Letting of 5/3/2019  

 
9. HIGHWAYS - Railroad Grade Crossing Improvement Contract     

Contract (2019-5112) between MDOT and the City of Holland will provide for funding participation in the 
following improvements utilizing State Rail Grade Crossing Funds and Federal Highway Administration 
Surface Transportation Program Funds: 
  
PART A 
Flashing light signals and roadway gates installation work at the at-grade crossing of the tracks of CSX 
Transportation, Inc., with Waverly Road (National Inventory #235-611-R), including median island and 
pavement marking installation work. 
  
PART B 
Flashing light signals and roadway gates installation work at the at-grade crossing of the tracks of the 
CSX Transportation, Inc., with 40th Street (National Inventory #235-612-X), including storm sewer, hot 
mix asphalt resurfacing, and concrete sidewalk work.  
  
Estimated Funds: 
        PART A PART B TOTAL 
Federal Highway Administration Funds   $68,800 $226,200 $295,000 
State Rail Grade Crossing Funds    $  7,600 $  25,100 $  32,700 
City of Holland Funds      $         0 $           0 $           0 
Total Funds       $76,400 $251,300         $327,700 
  
STRH 03000– 202336; 202338; Allegan County 
Letting of 4/3/2019 

 
10. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5118) between MDOT and the Oscoda County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects (State 
Restricted TED Funds), Federal Earmark Repurposed Funds (FHWA-EMRP), and Federal Highway 
Administration Surface Transportation Program – Rural Funds designated for Local Agency projects 
(FHWA STP – Rural Funds):   
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Hot mix asphalt base crushing, shaping, and resurfacing work along Miller Road from approximately 
0.25 miles west of Mount Tom Road easterly to Highway M-33, and along Mount Tom Road from 
Highway M-33 northerly to Miller Road, including permanent signing and pavement marking work. 
 
Estimated Funds: 
  
State Restricted TED Funds     $  68,324 
FHWA STP – Rural Funds     $  53,626 
FHWA EMRP       $219,668 
Oscoda County Road Commission Funds    $    6,182 
Total Funds       $347,800 
  
EMRP 68555 – 130322 
Letting of 4/5/2019  

 
11. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5119) between MDOT and the Clinton County Road Commission will provide for 
participation in the following improvements: 
  
Hot mix asphalt resurfacing work along County Road 435 from the west county line easterly for 
approximately one mile. 
  
Estimated Funds: 
  
Federal Highway Administration Funds   $75,031.48 
Clinton County Road Commission Funds   $18,757.87 
Total Funds       $93,789.35 
  
STL 19000 – 204669 
Local Force Account  

 
12. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5120) between MDOT and the Clinton County Road Commission will provide for 
participation in the following improvements: 
  
Single course chip seal work along Wood Road from Highway I-69 northerly to Round Lake 
Road. 
  
Estimated Funds: 
  
Federal Highway Administration Funds   $52,807.20 
Clinton County Road Commission Funds   $13,201.80 
Total Funds       $66,009.00 
  
STL 19000 – 204671 
Local Force Account 
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13. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5121) between MDOT and the Clinton County Road Commission will provide for 
participation in the following improvements: 
  
Single course chip seal work along Upton Road from Herbison Road north to Round Lake Road. 
  
Estimated Funds: 
  
Federal Highway Administration Funds   $67,964 
Clinton County Road Commission Funds   $16,991 
Total Funds       $84,955 
  
STL 19000 – 204672 
Local Force Account  

 
14. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5122) between MDOT and the Clinton County Road Commission will provide for 
participation in the following improvements: 
  
Single course chip seal work along Chandler Road from Highway I-69 to Round Lake Road. 
  
Estimated Funds: 
  
Federal Highway Administration Funds   $74,393.60 
Clinton County Road Commission Funds   $18,598.40 
Total Funds       $92,992.00 
  
STL 19000 – 200649 
Local Force Account  

 
15. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5124) between MDOT and the Tuscola County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects (State 
Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – Rural 
Funds designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Hot mix asphalt base crushing, shaping, and resurfacing work along Bay City Forestville Road from the 
east village limits of Unionville easterly to French Road, including asphalt cement stabilized base, 
aggregate shoulder, and pavement marking work. 
  
Estimated Funds: 
  
State Restricted TED Funds     $  11,900 
FHWA STP – Rural Funds     $265,300 
Tuscola County Road Commission Funds    $118,800 
Total Funds       $396,000 
  
STL 79000 – 130162 
Letting of 4/5/2019 
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16. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5128) between MDOT and the Schoolcraft County Road Commission will provide for 

funding participation in the construction of the following improvements utilizing State Transportation 

Economic Development Category D Funds, which are allocated for Local Agency projects (State 

Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – Rural 

Funds designated for Local Agency projects (FHWA STP – Rural Funds): 

   

PART A  
Chip seal and fog seal work along County Road 434 from Highway US-2 easterly to County Road 432, 
including pavement marking work. 
  
PART B  
Chip seal and fog seal work along County Road 436 (Ackley Road) from Highway M-77 easterly for 
approximately 1.99 miles, including pavement marking work. 
  
Estimated Funds: 
 

PART A PART B TOTAL 
Federal Highway Administration Funds   $156,200 $  86,800 $243,000 
State Restricted Trunkline Funds    $  39,000 $  21,700 $  60,700 
Schoolcraft County Road Commission Funds  $           0 $           0 $           0    
Total Funds       $195,200         $108,500        $303,700 
 
STL 75000 - 203397; 205496 
Letting of 5/3/2019 
 

17. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2019-5131) between MDOT and the City of Pontiac will provide for funding participation in the 
construction of the following improvements utilizing State Transportation Economic Development (TED) 
Category A Funds: 
  
Roadway reconstruction and resurfacing work along Centerpoint Parkway from South Boulevard to 
Opdyke Road. 
  
Estimated Funds: 
 
State Restricted TED Funds     $3,600,000 
City of Pontiac Funds        $1,167,800 
Total Funds       $4,767,800 
  
EDA 63000 – 206869; Oakland County 
Local Letting 
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18. HIGHWAYS - Participation for Local Agency Construction Contract 
Contract (2019-5145) between MDOT and the Mackinac County Road Commission will provide for 
funding participation in the construction of the following improvements utilizing State Transportation 
Economic Development Category D Funds, which are allocated for Local Agency projects (State 
Restricted TED Funds), and Federal Highway Administration Surface Transportation Program – Rural 
Funds designated for Local Agency projects (FHWA STP – Rural Funds):   
  
Hot mix asphalt resurfacing work along Manistique Lakes Road (County Highway 33) from Highway 
US-2 to Norton Road, including aggregate shoulder, pavement marking, and traffic control work. 
  
 
Estimated Funds: 
  
State Restricted TED Funds     $  47,300 
FHWA STP – Rural Funds     $270,200 
Mackinac County Road Commission Funds    $  20,200 
Total Funds       $337,700 
  
STL 49000 – 205955 
Letting of 5/3/2019  

 
19. HIGHWAYS - Participation for Local Agency Construction Contract 

Contract (2019-5162) between MDOT and the City of Marshall will provide for funding participation in 
the construction of the following improvements:  
  
Sidewalk ramp construction work along the Highway I-94 business loop (Michigan Avenue), including 
signing, drainage, and pedestrian push button work. 
  
Estimated Funds: 
  
State Restricted Funds     $273,100 
Total Funds       $273,100 
 
GF19 13042-204205; Calhoun County 
Local Letting  

 
20. *EXECUTIVE (Office of Economic Development) - SIB Loan 

Contract (2019-0371) between MDOT and the City of Hancock is a state infrastructure bank (SIB) loan 
to assist the City in financing transportation infrastructure improvements through repairs to streets 
damaged by a flood disaster in June of 2018. The City plans to use its general funds to repay the loan. 
MDOT will loan $756,136 at 0 percent interest for 5 years to the City of Hancock. The contract will be in 
effect from the date of award through December 31, 2024.  Source of Funds: SIB Loan Funds - 
$756,136. 
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21. PASSENGER TRANSPORTATION - Section 5309 Program 
Project Authorization (13) Revision (1) under Master Agreement (2012-0072) between MDOT and the 
City of Detroit will extend the authorization term by one year to provide sufficient time for the City to 
complete the projects. The projects were delayed because fire damaged the City’s Coolidge facility, 
leaving insufficient storage and maintenance space for the purchases. The original authorization 
provides state matching funds for the City's FY 2014 Federal Section 5309 Capital Discretionary 
Program and Ladders of Opportunity Program grant for the purchase of diesel, hybrid, and articulated 
replacement buses; miscellaneous support equipment; and capital maintenance items. The revised 
authorization term will be June 16, 2015, through June 15, 2020. The authorization amount remains 
unchanged at $32,406,935.  The term of the master agreement is from October 1, 2011, until the last 
obligation between the parties has been fulfilled.  The master agreement includes authorizations for 
program years FY 2012 through FY 2016.  Source of Funds: Federal Transit Administration Funds - 
$25,925,548, FY 2015 State Restricted Comprehensive Transportation Funds - $6,481,387. 
 

22. PASSENGER TRANSPORTATION - Service Initiatives 
Project Authorization (2) Revision (4) under Master Agreement (2015-0139) between MDOT and the 
Regional Transit Authority of Southeast Michigan (RTA) will extend the authorization term by 15 months 
to provide sufficient time for RTA to complete administrative tasks.  The remaining funds will be used 
for RTA’s administrative costs through 2020 as RTA updates and adopts a Master Plan for Southeast 
Michigan and considers a referendum for regional transit funding. The original authorization provides 
FY 2015 state funds for RTA administration. The revised authorization term will be April 14, 2015, 
through December 31, 2020.  The authorization amount remains unchanged at $3,816,258. The term of 
the master agreement is from October 1, 2014, until the last obligation between the parties has been 
fulfilled. The master agreement includes authorizations for program years FY 2015 through FY 2016.  
Source of Funds: FY 2013, FY 2014, FY 2015, FY 2017, FY 2018, and FY 2019 State Transportation 
Funds - $3,816,258.  
 

23. PASSENGER TRANSPORTATION - Ferry Boat Program     
Project Authorization (14) under Master Agreement (2017-0047) between MDOT and the Eastern 
Upper Peninsula Transit Authority will provide 80 percent Federal Ferry Boat Formula Program funds 
and state matching funds for property acquisition, architectural and engineering work, and vessel 
upgrades.  The authorization will be in effect from the date of award through three years.  The 
authorization amount will be $843,650.  The term of the master agreement is from October 1, 2016, 
until the last obligation between the parties has been fulfilled.  The master agreement includes 
authorizations for program years FY 2017 through FY 2021.  Source of Funds: Federal Ferry Boat 
Formula Program Funds - $674,920; FY 2019 State Restricted Comprehensive Transportation Funds - 
$168,730. 
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24. *PASSENGER TRANSPORTATION - Michigan Mobility Challenge 

Amendatory Contract (2019-0060/A2) between MDOT and Bedestrian, LLC, will add pre award 
spending authorization language to the contract.  The original contract provides 100 percent state funds 
for a driverless delivery solution, including the development of human-robot interface software. The 
contract term remains unchanged, January 22, 2019, through January 21, 2020.  The contract amount 
remains unchanged at $100,000.  Source of Funds: FY 2018 State Transportation Funds - $100,000. 
 

25. *RAIL – Extension of Project Completion Period  
Amendatory Contract (2018-0265/A1) between MDOT and Coopersville and Marne Railway Company 
will extend the project completion period by approximately seven months to provide sufficient time for 
Coopersville and Marne Railway Company to complete the right-of-way improvements.  The original 
contract provides financial assistance in the form of a loan to Coopersville and Marne Railway 
Company for right-of-way improvements on its rail line. The contract term remains unchanged, from 
June 4, 2018, until the last obligation between the parties has been fulfilled, until the contract is 
terminated, or until the appropriate funds have been disbursed. The project cost remains unchanged at 
$280,000. MDOT will loan Coopersville and Marne Railway Company up to ninety percent of the project 
cost or $240,000, whichever is less. Source of Funds: FY 2018 Michigan Rail Loan Assistance Program 
Funds - $240,000; Coopersville and Marne Railway Company Funds - $40,000. 

 
Upon receipt of your approval, the contracts and agreements will be processed for award.  Subject to the 
exercise of the discretion in the processing, I approve the contracts described in this agenda and authorize the 
award by the responsible management staff of MDOT to the extent authorized by and in accordance with the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s delegation 
memorandum of February 11, 2019. 
 

 Respectfully submitted, 
 
       Signed copy on file 
 

 Paul C. Ajegba 
 Director 
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           EXHIBIT A-1 

 

    REQUEST FOR MICHIGAN STATE TRANSPORTATION 

     COMMISSION APPROVAL 

         BID LETTING PRE-APPROVAL 

        April 18, 2019 

 

           STATE PROJECTS 
 

 
1. Letting of April 19, 2019    Prequalification Level: 

Letting Call: 1904 901     $2,782,000.00  
Project: M 50015-201373 , ETC 
Local Agreement: 
Start Date: 5 days after award 
Completion Date: September 29, 2019 
 
8.40 mi of concrete pavement repairs, joint repairs and bridge rehabilitation including partial concrete 
deck replacement, patching, joints, beam end repair, temporary supports and pavement markings on 
M-53 southbound from 27 Mile Road to 34 Mile Road in the village of Romeo and the city of Utica, 
Macomb County. 
 
  4.00 % DBE participation required 
 

2. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 007     $3,437,000.00  
Project: GF19 11051-204201 
Local Agreement: 
Start Date: June 3, 2019 
Completion Date: September 6, 2019 
 
2.01 mi of hot mix asphalt cold milling and resurfacing, joint and crack repairs, concrete curb, gutter and 
sidewalk, drainage structure repairs, traffic signal modifications, signing and pavement markings on M-
51 from the Michigan/Indiana state line to Chestnut Drive, Berrien County. 
 
  0.00 % DBE participation required 
 

3. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 008     $2,329,000.00  
Project: IM 33084-132556-2 
Local Agreement: 
Start Date: June 1, 2019 
Completion Date: August 16, 2019 
 
8.60 mi of hot mix asphalt cold milling and resurfacing on I-96 eastbound from west of Meridian Road to 
M52, Ingham County. This project includes a 3-year materials and workmanship pavement warranty. 
 
  2.00 % DBE participation required 
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4. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 009     $11,432,000.00  
Project: IM 82022-115863 , ETC 
Local Agreement: 
Start Date: May 1, 2019 
Completion Date: May 1, 2020 
 
6.95 mi of road rehabilitation including full depth concrete pavement repairs, longitudinal and transverse 
joint repairs, hot mix asphalt overlay, crack treatment, bridge rehabilitation on 12 structures including 
epoxy overlay, deck and rail patching, concrete joint resealing, steel repairs, beam repair, realign 
bearing, substructure replacement and repair, and pavement markings on I-94 from I-275 to Beech 
Daly Road in the cities of Romulus and Taylor, Wayne County. This project includes a 2-year concrete 
surface coating warranty and a 3-year materials and workmanship pavement warranty. 
 
  4.00 % DBE participation required 
 

5. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 010     $2,683,000.00  
Project: ST 82191-113471 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: May 22, 2020 
 
Replace existing mixed flow pumps with vertical mixed flow pumps, upgrade electrical, mechanical 
and structural elements to current standards on I-75 at Champaign Road in the city of Lincoln Park, 
Wayne County. Please see the Special Provision for Determination of Lowest Successful bidder for 
more information. 
 
  0.00 % DBE participation required 
 

6. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 011     $1,532,000.00  
Project: ST 52081-201167 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: October 11, 2019 
 
3.81 mi of cold milling and hot mix asphalt resurfacing, sidewalk ramp construction, culvert 
replacement, guardrail modifications and pavement markings on business M-28 from US-41 to Gold 
Street in the cities of Ishpeming and Negaunee, Marquette County. This project includes a 3-year 
materials and workmanship pavement warranty. 
 
  0.00 % DBE participation required 
 

7. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 014     $13,933,000.00  
Project: MRR 82144-204008-2 , ETC 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: September 19, 2021 
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10.50 mi of hot mix asphalt cold milling and resurfacing, concrete pavement repairs, curb, gutter and 
sidewalk ramps, drainage, 2 railroad crossing improvements and pavement markings on 8 Mile Road 
from Woodward Avenue to I-94 in the cities of Detroit, Harper Woods, Ferndale, Hazel Park, Warren 
and Eastpointe, Macomb, Wayne and Oakland Counties. This project includes a 3-year materials and 
workmanship pavement warranty. 
 
  0.00 % DBE participation required 
 

8. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 015     $1,560,000.00  
Project: NH 61072-200663 
Local Agreement: 
Start Date: September 4, 2019 
Completion Date: May 18, 2020 
 
7.12 mi of concrete pavement repairs along with ramp, shoulder, hot mix asphalt cold milling and single 
course overlay on US-31 from Hile Road north to Marquette Avenue in the cities of Muskegon and 
Norton Shores, Muskegon County. This project includes a 3-year materials and workmanship pavement 
warranty. 
 
  3.00 % DBE participation required 
 

9. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 040     $6,878,000.00  
Project: NH 09033-124147 , ETC 
Local Agreement: 
Start Date: July 15, 2019 
Completion Date: May 29, 2021 
 
3.38 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalk, and driveway, 
culverts, drainage, sewer, joint repairs, guardrails, traffic signal upgrade, signing and pavement 
markings, and bridge and culvert waterproofing membrane on M-13 from North Street northerly to Bay 
Arenac Line Road in the city of Pinconning, Bay County. 
 
  4.00 % DBE participation required 
 

10. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 041     $5,887,000.00  
Project: NH 82193-86919 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: September 19, 2021 
 
Bridge removal and reconstruction with a 21 and 33-inch prestressed concrete deck, ornamental railing, 
approach work and pavement markings on Vassar Avenue, Verne Avenue and Sawyer Avenue over M-
39 in the City of Detroit, Wayne County. This project includes a 2-year concrete surface coating 
warranty. 
 
  4.00 % DBE participation required 
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11. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 042     $928,000.00  
Project: HSIP 63102-204255 
Local Agreement: 
Start Date: 10 days after award 
Completion Date: June 20, 2020 
 
0.46 mi of intersection and pedestrian safety improvements and a bridge rehabilitation on I-696EB at 
Service Drive and Washington Avenue at M-1. 
 
  4.00 % DBE participation required 

LOCAL PROJECTS 
 

12. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 002     $3,256,000.00  
Project: STU 63000-203636 , ETC 
Local Agreement: 19-5151  
Start Date: June 10, 2019 
Completion Date: May 22, 2020 
 
1.74 mi of hot mix asphalt surface removal and resurfacing, shared use path, aggregate base, modular 
block retaining wall and concrete barrier wall, ditching, concrete pavement repairs and restoration on 
southbound Northwestern Highway Service Drive from Civic Center Drive to 9 Mile Road in the city of 
Southfield, Oakland County. This is a Local Agency project. 
 
  5.00 % DBE participation required 
 

13. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 003     $1,216,000.00  
Project: STL 21555-129708 
Local Agreement: 19-5104 
Start Date: 10 days after award 
Completion Date: September 15, 2019 
 
6.82 mi of hot mix asphalt base crushing, shaping and resurfacing, trenching, guardrail and pavement 
markings on County Road 521 at County Road 533 and on County Road 535 from M-69 south to US-2, 
Delta County. This is a Local Agency project. 
 
  0.00 % DBE participation required 
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14. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 016     $5,670,000.00  
Project: NH 63000-203651 
Local Agreement: 19-5184 
Start Date: June 17, 2019 
Completion Date: October 8, 2021 
 
0.64 mi of hot mix asphalt reconstruction, concrete box culvert replacement, retaining wall, pavement, 
curb, gutter, sidewalk and ramps, earth excavation, aggregate base, storm sewer, signals and 
pavement markings on West Maple Road at Middlebelt Road, Oakland County. This is a Local Agency 
project. 
 
  6.00 % DBE participation required 
  

15. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 017     $1,977,000.00  
Project: EDCF 25000-130633 
Local Agreement: 19-5170  
Start Date: July 8, 2019 
Completion Date: June 1, 2020 
 
0.96 mi of hot mix asphalt cold milling and resurfacing, aggregate base, concrete pavement, joint and 
crack repairs, driveway, curb, gutter, sidewalk and ramps, drainage, signing and pavement markings 
on Center Road from Davison Road to Dolphaine Lane in the city of Burton, Genesee County. This is 
a Local Agency project. 
 
  3.00 % DBE participation required 
 

16. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 018     $1,901,000.00  
Project: STUL 70000-130728 
Local Agreement: 19-5165 
Start Date: July 29, 2019 
Completion Date: September 13, 2019 
 
2.00 mi of hot mix asphalt cold milling and resurfacing, concrete curb, gutter, sidewalk and ramps and 
pavement markings on Waverly Road from 16th Street to 48th Street in the city of Holland, Ottawa 
County. This is a Local Agency project. 
 
  3.00 % DBE participation required 
 

17. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 019     $1,062,000.00  
Project: STL 52000-129801 
Local Agreement: 19-5129 
Start Date: 10 days after award 
Completion Date: October 15, 2019 
 
3.15 mi of hot mix asphalt crushing, shaping and resurfacing on County Road 426 from west of the 
Delta county line to west of County Road SA, Marquette County. This is a Local Agency project. 
 
  0.00 % DBE participation required 
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18. Letting of May 3, 2019    Prequalification Level: 

Letting Call: 1905 020     $655,000.00  
Project: BHT 47000-133153 
Local Agreement: 19-5135 
Start Date: June 8, 2019 
Completion Date: September 15, 2019 
 
Deck surface repair, joint replacement and cleaning, painting the substructure steel, storm sewer and 
approach work on Crouse Road over North Ore Creek, Livingston County. This is a Local Agency 
project. 
 
  3.00 % DBE participation required 
 

19. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 029     $2,305,000.00  
Project: HSIP 63000-203264 
Local Agreement: 19-5168  
Start Date: June 17, 2019 
Completion Date: May 25, 2020 
 
0.25 mi of hot mix asphalt road reconstruction, concrete pavement, curb, gutter, sidewalk and ramps, 
drainage, aggregate base, signing, signals and pavement markings on Adams Road at Gunn Road, 
Oakland County. This is a Local Agency project. 
 
  5.00 % DBE participation required 
 

20. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 030     $1,601,000.00  
Project: STUL 77147-133407 
Local Agreement: 19-5169  
Start Date: June 17, 2019 
Completion Date: May 24, 2020 
 
0.44 mi of hot mix asphalt reconstruction, concrete curb, gutter, sidewalk and ramps, station grading, 
aggregate base, storm sewer, water main and pavement markings on 13th Street from Lapeer Avenue 
to Water Street in the city of Port Huron, St. Clair County. This is a Local Agency project. 
 
  4.00 % DBE participation required 
 

21. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 031     $1,423,000.00  
Project: CMG 81000-202822 
Local Agreement: 19-5174 
Start Date: 10 days after award 
Completion Date: December 6, 2019 
 
Existing interconnect and traffic management system upgrade, signal optimization, modernization and 
actuation for 13 intersections along Huron Road and Whittaker Road, Washtenaw County. This is a 
Local Agency project. 
 
  0.00 % DBE participation required 
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22. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 032     $1,287,000.00  
Project: BRT 77147-126636 
Local Agreement: 19-5136 
Start Date: July 8, 2019 
Completion Date: November 1, 2019 
 
Removal of existing structure, replace with a precast concrete three-sided culvert and approach work 
on Wales Center Road over the Pine River, St. Clair County. This is a Local Agency project. 
 
  4.00 % DBE participation required 
 

23. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 034     $1,072,000.00  
Project: NH 63000-205182 
Local Agreement: 19-5180  
Start Date: June 17, 2019 
Completion Date: May 24, 2020 
 
0.09 mi of intersection rehabilitation including pavement removal, concrete pavement, curb and gutter, 
sidewalk, ramps, drainage, sewer and pavement markings on Novi Road at 12 Mile Road in the city of 
Novi, Oakland County. This is a Local Agency project. 
 
  5.00 % DBE participation required 
 

24. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 035     $565,000.00  
Project: STUL 63000-133176 
Local Agreement: 19-5179  
Start Date: 10 days after award  
Completion Date: May 1, 2020 
 
2.07 mi of hot mix asphalt surface repairs, cold milling and resurfacing, aggregate shoulders, extend 
right turn lane, concrete curb and gutter, sidewalk, sidewalk ramps, culverts, drainage and pavement 
markings on Oakwood Road from M-15 (Ortonville Road) to Leece Road in the village of Ortonville, 
Oakland County. This is a Local Agency project. 
 
  4.00 % DBE participation required 
 

25. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 037     $702,000.00  
Project: STUL 33065-133147 
Local Agreement: 19-5149 
Start Date: 10 days after award 
Completion Date: October 10, 2019 
 
0.21 mi of hot mix asphalt reconstruction, concrete curb, gutter and sidewalk, drainage, water main, 
sanitary sewer, signing and pavement markings on South Mullett Street from East Grand River Avenue 
to Taylor Street in the city of Williamston, Ingham County. This is a Local Agency project. 
 
  5.00 % DBE participation required 
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26. Letting of May 3, 2019    Prequalification Level: 

Letting Call: 1905 039     $2,894,000.00  
Project: STU 63000-203634 
Local Agreement: 19-5185  
Start Date: 10 days after award  
Completion Date: June 19, 2020 
 
1.10 mi of application of gravel to existing gravel roadway, curb and gutter, earth and peat excavation, 
subgrade undercutting and drainage on South Sashabaw Road from Sherwood Road to Granger Road, 
Oakland County. This is a Local Agency project. 
 
  3.00 % DBE participation required 
 

AERO  
 

27. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 005     $560,000.00  
Project: FM 59129-202052-2 
Local Agreement: 
Start Date: June 3, 2019 
Completion Date: 30 Calendar Days 
 
Surface treatment, joint and crack sealing, drainage, paint marking, HMA, and electrical on the 
Taxiway, Apron, and Hangar Taxilanes at Greenville Municipal Airport, city of Greenville, Montcalm 
County. 
 
  0.00 % DBE participation required 
 

28. Letting of May 3, 2019    Prequalification Level: 
Letting Call: 1905 006     $28,939,000.00  
Project: FM 411051-205501 
Local Agreement: 
Start Date: July 1, 2019 
Completion Date: 179 Calendar Days 
 
Terminal Apron Expansion at the Gerald R. Ford International Airport, city of Grand Rapids, Kent 
County. See Special Provision for Project Bidding Requirements and Award for more information. After 
the low bid determination is made, all contract payments and management of the project will be through 
the Gerald R. Ford International Airport Authority. 
 
  6.00 % DBE participation required 

 
On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the responsible management 

staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 

Transportation Commission and the Director’s delegation memorandum of February 11, 2019. 

      Respectfully submitted, 
      
      Signed copy on file 
 

  Paul C. Ajegba 

        Director 
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LETTING STATISTICS 
 

APRIL 5, 2019 

  

STATE PROJECTS OVERVIEW 
 

The April 5, 2019, bid letting, included 36 State trunkline projects with $87.6 million in total engineer 

estimates. The low bids received totaled $91.3 million. The average low bid for the State trunkline projects let 

was $2.61 million and the median of $1.05 million. Of the 36 State projects let, 19 included warranties with 

$78.5 million as the low bid total. The State projects received a total of 92 bids.  In comparison to April of 

2018 totals, 28 State trunkline projects were let with total engineer estimates of $33.1 million and total low bid 

dollars of $31.2 million. The State projects for April of 2018 received a total of 84 bids.  
 

For fiscal year 2019 to date, 250 State trunkline projects have been let with a low bid total of $882.5 million. 

For the same period of fiscal year 2018, 228 State projects were let with the low bid total of $569.1 million. 
 

PROJECTS BID SUMMARY 
 

The total number of bids received for the 97 projects let in the April 5, 2019, Bid Letting was 288 for an 

average of 2.97 bids received per project.  
 

Of the April 5, bid letting, two projects were postponed, one project was withdrawn, and two projects received 

no bids.  Currently for this letting, there are no projects for which all bids have been rejected.  
 

Of the 108 contracting companies eligible to submit bids for the April 5, letting, 93 submitted at least one bid. 
 

JOB PROJECTIONS 
 

Job projections are State trunkline jobs specific in category and are classified under the work groups of road, 

bridge, and traffic and safety.   
 

The list of jobs projected to be let during FY 2019 was updated on 04/09/2019 to include a total of 316 State 

jobs with total construction cost estimates of $900.21 million. 
 

For fiscal year 2019 through April, 100% of State jobs anticipated for this period have been let using  

95.8% of the projected cost estimates.  For FY 2018 as of April 2018, 98.8% of State jobs were let using  

95.2% of the projected construction costs.  
 

UPCOMING LETTING STATS 
 

The Special Letting of April 10, 2019 is advertising one Fixed price variable scope State trunkline project 

with a contract price of $357.0 thousand.  This project includes a warranty.  

 

The April 19, 2019, Special Bid Letting is advertising two State trunkline projects with an engineer estimate 

total of $6.4 million. The two State projects do not include warranties.  In addition, two Local Area projects 

are advertised with a total engineer estimate of $2.7 million.  

 

The May 3, 2019, Bid Letting is currently advertising 13 State trunkline projects with an engineer estimate 

total of $51.4 million. Of the 13 State projects, six include warranties with the engineer estimates total of 

$36.7 million.  In addition, 39 Local Area projects are advertised with engineer estimates total of $42.5 million 

and three Aeronautics projects with total engineer estimates of $30.0 million are scheduled to be let. 

 

A fixed price variable scope special letting of May 8, 2019 is advertising three State trunkline projects with 

total engineer estimates of $1.4 million.  The three State projects for this letting include warranties. 

 

Note: Data presented in this report is current with the submission date and time. 
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STATISTICS

STATE LOCAL AERO FREIGHT SERVICES TOTALS

Project Report

Number of Projects Let 36 59 2 0 97

Engineer Estimates of Projects Let 87,623,978.80$    61,386,463.24$    $2,285,350.00 $0.00 $151,295,792.04

Low Bid Report

Low Bid Totals 91,341,173.87$    60,946,984.05$    $2,375,161.50 $0.00 $154,663,319.42

% over/under eng. est. of projects let 4.24% -0.72% 3.93% 0.00% 2.23%

TBA Report - Low Bids Pending

Number of TBAs 14 19 0 0 33

Engineer Estimates $68,461,767.81 $20,130,335.43 $0.00 $0.00 $88,592,103.24

Low Bid Amounts $73,258,007.83 $22,324,994.38 $0.00 $0.00 $95,583,002.21

% over/under engineer's estimate of TBA items 7.01% 10.90% 0.00% 0.00% 7.89%

Bidder (Bids) Report

Number of Bids Received 92 192 4 0 288

Average # of Bidders per Project 2.56 3.25 2.00 0.00 2.97

April 10, 2019, FPVS Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 1 0 0 0 1

# of projects with warranties 1 0 0 0 1

$ Eng. Est. of projects advertised (In million) $0.36 $0.00 $0.00 $0.00 $0.36

$ Eng. Est. of warranty projects (In million) $0.36 $0.00 $0.00 $0.00 $0.36

April 19, 2019, Special Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 2 2 0 0 4

# of projects with warranties 0 0 0 0 0

$ Eng. Est. of projects advertised (In million) $6.36 2.75 $0.00 $0.00 $9.11

$ Eng. Est. of warranty projects (In million) $0.00 $0.00 $0.00 $0.00 $0.00

May 3, 2019, Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 13 39 3 0 55

# of projects with warranties 6 0 0 0 6

$ Eng. Est. of projects advertised (In million) $51.38 $42.49 $30.00 $0.00 $123.87

$ Eng. Est. of warranty projects (In million) $36.68 $0.00 $0.00 $0.00 $36.68

May 8, 2019, FPVS Bid Letting State Local Aero Freight Services Totals

# of proj. advertised 3 0 0 0 3

# of projects with warranties 3 0 0 0 3

$ Eng. Est. of projects advertised (In million) $1.44 $0.00 $0.00 $0.00 $1.44

$ Eng. Est. of warranty projects (In million) $1.44 $0.00 $0.00 $0.00 $1.44

PROGRAM AREA

APRIL 5, 2019 LETTING SUMMARY

U  P  C  O  M  I  N  G   L  E  T  T  I  N  G   P  R  O  J  E  C  T  I  O  N  S:
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REGION
NO BIDS 

RECEIVED 1 BID 2 BIDS 3 BIDS 4 BIDS 5 BIDS 6 BIDS 7 BIDS 8 BIDS 9 BIDS =>10 BIDS

NUMBER 

OF 

PROJECTS 

BY REGION

BAY 1 5 6 4 2 2 2 22

GRAND 3 2 2 5 12

METRO 1 1 4 5 2 1 14

NORTH 6 3 1 10

SOUTHWEST 7 2 1 10

SUPERIOR 1 8 1 3 1 14

UNIVERSITY 4 4 5 2 15

NUMBER OF 

PROJECTS
2 9 36 24 16 4 3 3 0 0 0 97

PROJECTS WITH SPECIFIED NUMBER OF BIDS - BY REGION

APRIL 5, 2019

Total

To
ta
l
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SMDOT 
Michi an Department of Transportation 

State T ansportation Commission 
OFFICE MEMORANDUM 

DATE: April 10, 2019

TO: State Transportation Commission

FROM: Jack Cotter, CPA, CGMA 
Commission Auditor 
Office of Commission Audits 

SUBJECT: Justification Memorandums

Attached for your information are the department’s justification memorandums for Exhibit A-2 
items where the low bid exceeded the engineer’s estimate by more than ten percent. 

Signed Original on File

Jack Cotter, CPA, CGMA 
Commission Auditor 

Attachments 

cc: T. Hagon 
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411MDOrf OFFICE MEMORANDUM 
....m ...ant al ,r.oltelbn  

 

 

DATE:  April 4, 2019 

 

TO:   Patrick J. McCarthy, Director 

   Bureau of Finance and Administration 

 

FROM:  Bradley C. Wieferich, Director 

   Bureau of Development 

 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

Estimate 

 

Letting Date:   March 15, 2019 

Project Description: Pin and hanger replacement, partial joint replacement and healer/sealer on 

M-37 over Muskegon River in the city of Newaygo, Newaygo County. 

Project Number: 62031-204754 

Item Number: 1903 937 

Low Bidder:   C. A. Hull Co., Inc. 

 

Eng. Est:  $503,830.52  Low Bid: $837,172.81 Difference:  $333,342.29 Percent:  66.16 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 

 
Engineer’s Estimate     $503,830.52 

C. A. Hull Co., Inc.     $837,172.81 

Anlaan Corporation     $847,024.31 

Milbocker and Sons, Inc.    $909,304.05 

 

EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range. The main items found to be 

higher than the engineer’s estimate were minor traffic devices; expansion joint device; and 

hanger assembly, remove and erect.  These items were bid higher than normal, due to the 

expedited schedule. The maintaining traffic is very detailed for the expedited schedule, which 

will require a traffic switch for stages 1 and 2 for the bridge work, pre-stage 1 for the approach 

work, temporary traffic signal and installing pavement markings for a road diet. The contractor 

will need to have enough labor resources to remove the existing joints, set up the 8 temporary 

supports, install 8 pin and hangers, remove the 8 temporary supports, pour the joints and install 

the new joints in less than 6 weeks. The estimator considered these factors when estimating this 

project but was unable to precisely predict the unit prices. 

 

OVERALL CONCLUSION 

 

As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 

expedited schedule. This project received three bids between $837,172.81 and $909,304.05, 

which varied by 8.62 percent. The lowest two bids varied by 1.18 percent. We believe that 
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Patrick J. McCarthy   62031-204754 

Page 2 1903 937 

April 4, 2019 

 
rejecting this bid and re-letting this project will not result in lower bids, and the low bid should 

be considered reasonable, based on the factors discussed. 

 

The Bureau of Development and the Cadillac TSC request that this project be awarded to the low 

bidder, based on the above conclusion. 

 

 

 

___________________________                                                                   

Director, Bureau of Development 

 

 

cc: J. Cotter   D. Harr   S. Thurman  T. Kratofil  Director Ajegba 

 V. Lake   K. Farlin  L. Strzalka  C. Rademacher MDOT-eProposal 

 K. Schuster  J. Hinkle  M. Shulick  C. Tennes  R. Worgess-Carveth 

 S. Fedders  D. Potvin  H. Stinson  K. Curtis  L. Bretz   

 C. Masseau  B. Rottiers  J. Gutting  E. Poole   J. Garcia   

 K. McReynolds S. Rozema  A. Gill   E. Kind 

 

 

BOD:DD:QA:SF:jh 
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411MDOrf OFFICE MEMORANDUM 
....m ...ant al ,r.oltelbn  

 

REVISED-REVISED 

 

DATE:  April 10, 2019 

 

TO:   Patrick J. McCarthy, Director 

   Bureau of Finance and Administration 

 

FROM:  Bradley C. Wieferich, Director 

   Bureau of Development 

 

SUBJECT: Justification Memo for Bid Acceptance in Excess of 10 Percent of Engineer 

 Estimate 

 

Letting Date:   February 13, 2019 

Project Description: 2.69 mi of hot mix asphalt shared use path along Lemen Road from 8 Mile 

Road to 9 Mile Road and on M-36 from 9 Mile Road to the Lakelands 

Trail, Livingston County. 

Project Number: 47093-128441 

Item Number: 1902 305 

Low Bidder:   Fonson Company, Inc. 

 

Eng. Est:  $942,462.75 Low Bid: $1,341,752.16 Difference:  $399,289.41 Percent:  42.37 

 
The following shows the engineer’s estimate and the proposed bids received for this project: 

 
Engineer’s Estimate    $   942,462.75 

Fonson Company, Inc.     $1,341,752.16 

Hoffman Bros., Inc.    $1,376,812.00 

C & D Hughes, Inc.    $1,512,836.00 

Mead Bros. Excavating Inc.   $1,554,257.12 

Zito Construction        Withdrawn 

 

EXPLANATION FOR DIFFERENCES 

 

The low bidder had unit prices that varied from the normal range.  The main items found to be 

higher than the engineer’s estimate were tree removal; shared use path, aggregate; shared use 

path, grading; and pressure treated fence material, 2 rail, special. These items were bid higher 

than normal due to the expedited work schedule for tree removal. Additionally, the Massasauga 

Snake, located in the area, is a threatened species.  The construction season is limited due to 

restricting the construction impact in the snake’s habitat. Also, the fence is an uncommon item, 

with very little bid history.  The local agency estimator considered several factors when 

estimating this project, but was unable to precisely predict the unit prices. 

 

OVERALL CONCLUSION 

 

As indicated in the above analysis, the low bid is over the engineer’s estimate because of the 

expedited schedule, restricted access, slower production, limited season, and uncommon item.  
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Patrick J. McCarthy  47093-128441 

Page 2 1902 305 

April 10, 2019 

 
This project received four bids of $1,341,752.16 and $1,554,257.12, which varied by 15.84 

percent.  The two lowest varied by 2.61 percent. We believe that rejecting this bid and re-letting 

this project will not result in lower bids, and the low bid should be considered reasonable based 

on the factors discussed. 

 

The Bureau of Development and the Livingston County Road Commission request that this 

project be awarded to the low bidder based on the above conclusion. 

 

 

 

___________________________ 

Director, Bureau of Development 

 

cc: J. Cotter  D. Harr   S. Thurman  T. Kratofil   Director Ajegba 

 V. Lake  R. Welter  L. Strzalka  C. Rademacher  MDOT-eProposal 

 K. Schuster J. Hinkle  M. Shulick  C. Tennes   R. Worgess-Carveth 

 S. Fedders D. Potvin  H. Stinson  K. Curtis   K. Farlin 

L. Bretz  C. Masseau  B. Rottiers  J. Gutting   E. Poole 

L. Johnson J. Daavettila  J. Reid   D. Parker 

 

BOD:DD:QA:jh 
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EXHIBIT A-2 

 

REQUEST FOR MICHIGAN STATE 

TRANSPORTATION COMMISSION APPROVAL 

LETTING EXCEPTIONS AGENDA 

April 18, 2019 

   STATE PROJECT 
 
 
1. Letting of March 15, 2019                                               

Letting Call: 1903 937                Low Bid:  $837,172.81 
Project: M  62031-204754               Engineer Estimate: $503,830.52 
Local Agreement:                      Pct Over/Under Estimate: 66.16 % 
Start Date: July 8, 2019 
Completion Date: September 28, 2019 
  
Pin and hanger replacement, partial joint replacement and healer/sealer on M-37 over Muskegon River 
in the city of Newaygo, Newaygo County.   
  
   0.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                    
C. A. Hull Co., Inc.                 $837,172.81      Same           1 ** 
Anlaan Corporation                  $847,024.31      Same           2 
Milbocker and Sons, Inc.            $909,304.05      Same           3 
  
Total Number of Bidders: 3 
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LOCAL PROJECT 

 

2. Letting of February 13, 2019 
Letting Call: 1902 305    Low Bid: $1,341,752.16 
Project: TAU 47093-128441   Engineer Estimate: $942,462.75 
Local Agreement: 19-5009   Pct Over/Under Estimate: 42.37 % 
Start Date: 10 days after award  Completion Date: September 30, 2019  
 
2.69 mi of hot mix asphalt shared use path along Lemen Road from 8 Mile Road to 9 Mile Road and on  
M-36 from 9 Mile Road to the Lakelands Trail, Livingston County. This is a Local Agency project. 
 
5.00 % DBE participation required 
 
Bidder       As-Submitted     As-Checked 
 
Fonson Company, Inc.    $1,341,752.16     Same  1 ** 
Hoffman Bros., Inc.    $1,376,812.00     Same  2 
C & D Hughes, Inc.     $1,512,836.00     Same  3 
Mead Bros. Excavating Inc.    $1,554,257.12     Same  4 
Zito Construction    $1,168,677.15     Same  WD 
 
Total Number of Bidders:  5 

 

On receipt of your approval, projects will, at the Director’s discretion, be processed and awarded to the low 

bidder.  I approve the project described in this agenda and authorize the award by the responsible management 

staff of MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 

Transportation Commission and the Director’s delegation memorandum of February 11, 2019 

      Respectfully submitted, 
      
      Signed copy on file 

   

  Paul C. Ajegba 

  Director 
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EXHIBIT A-3 
 

           INFORMATION FOR MICHIGAN STATE 
 
    TRANSPORTATION COMMISSION 

 
         April 18, 2019 
 

 
The following project information is being provided for informational purposes, as requested by the State 
Transportation Commission. 
 

 STATE PROJECT 
 

1. Letting of March 15, 2019                                               
Letting Call: 1903 910                  Low Bid:  $487,614.10 
Project: HSIP  41131-203018              Engineer Estimate: $446,824.30 
Local Agreement:                       Pct Over/Under Estimate: 9.13 % 
Start Date: April 15, 2019 
Completion Date: November 1, 2019 
  
Application of permanent pavement markings, Allegan, Barry and Ottawa Counties.  
  
   0.00 % DBE participation required 
  
      Bidder     As-Submitted   As-Checked 
           
P.K. Contracting, Inc.               $487,614.10      Same   1 ** 
  
Total Number of Bidders: 1 
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 LOCAL PROJECT 

  
2. Letting of March 15, 2019                                               

Letting Call: 1903 903                   Low Bid:  $395,539.36 
Project: HSIP  50031-203265              Engineer Estimate: $364,413.34 
Local Agreement: 19-5050                Pct Over/Under Estimate: 8.54 % 
Start Date: May 15, 2019 
Completion Date: November 15, 2019 
  
Application of sinusoidal centerline rumble strips and pavement markings on various routes, Macomb 
County. This is a Local Agency project.  
  
   0.00 % DBE participation required 
  
      Bidder                          As-Submitted     As-Checked 
                                    
P.K. Contracting, Inc.              $395,539.36      Same           1 ** 
  
Total Number of Bidders: 1 
 

These projects, for which the bid is under Five Hundred Thousand Dollars ($500,000) and has less than two (2) 
bidders or is a low bid rejection or have other bid issues, are being submitted for informational purposes.  The 
contracts for these projects will, at the Director’s discretion, be processed and awarded to the low bidder.  I 
approve the projects described in this agenda and authorize the award by the responsible management staff of 
MDOT to the extent authorized by and in accordance with the December 14, 1983, resolution of the State 
Transportation Commission and the Director’s delegation memorandum February 11, 2019. 
 

Respectfully submitted, 
 

       Signed copy on file 

       Paul C. Ajegba 

       Director 
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EXHIBIT B

Department Projects

Items to the Commission - April 18, 2019

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$7,283,874.39 $10,333,883.32 $3,050,008.93 41.87%

Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

University 84926 128155

Installation of traffic signal devices at various locations on the state 

highway system, Clinton, Eaton, Hillsdale, Ingh am, Jackson, Lenawee, 

Livingston, Monroe, and Washtenaw Counties. This project will utilize 

Job Order Contracting delivery method.

Rauhorn Electric, 

Inc. 
$480,316.08 $1,354,167.95 $873,851.87 181.93% 9/28/2016 4/13/2018 5/15/2018 10/31/2018 M

Reason #1: This project was a job order contract where all bid quantities were originally set up with a 

quantity of one.  The A Phase budget was $1,000,000.00 but due to all quantities being one, the initial 

authorized project amount was artificially low at $480,316.08.  CM #1-8 include increases for authorize 

work to be completed at each of the contracted locations through associated work orders and 

increases in quantities to the plan quantity for each location.          

Reason 1 accounts for 100% of the total increase to the project costs.  

Bay 09034 202838
Partial pier replacement and heat straightening to repair high-load hit 

damage on I-75/US-23 at Salzburg Road, Bay County.
Z Contractors, Inc. $208,000.00 $240,695.70 $32,695.70 15.72% 5/15/2018 7/20/2018 7/19/2018 11/14/2018 M

Reason #1: CM #1 added High Intensity Light, Type B, Furn ($100.00), High Intensity Light, Type B, 

Oper ($25.00), Mobile Attenuator ($8,600.00), Conc Barrier Ending, Temp, Det 4, Furn ($2,500.00), 

Conc Barrier Ending, Temp, Det 4, Oper ($500.00), Conc Barrier, Temp, Furn ($3,000), and Conc 

Barrier, Temp, Oper ($750.00),  These items were needed for better worker safety and constructability 

during the project.  

Reason #2: CM #2 added Slope Paving Header ($735.00), Additional Painting Touch Up Areas 

($1,260.00), Joint Contraction CP ($636.00), Geotextile Separator ($22.50), Non-Destructive Testing 

($1,500.00), Blast Clearing Non-Destructive Testing ($2,900.00), and Slope Restoration, Type C 

($871.08).  This project was an emergency repair due to a high load hit on a bridge and the 

design/review process was very abbreviated which resulted in some design omissions that needed to 

be added to the project during construction.  

Reasons 1 & 2 account for $23,399.58, or 72% of the total increase to the project costs.

Bay 73091 200021

Hot mix asphalt railroad approach, concrete curb, gutter, sidewalk and 

pavement markings on M-13 at Lake State Railroad crossing in the city 

of Saginaw, Saginaw County.

Pyramid Paving 

and Contracting 

Co. 

$56,704.41 $109,128.34 $52,423.93 92.45% 5/7/2018 8/24/2018 5/22/2018 11/13/2018 M

Reason #1:  CM #3 During the removal of the existing pavement it was discovered that the existing 

pavement was much thicker than what the plans showed.  This resulted in the need for significantly 

more Aggregate Base, 6 inch ($8,424.96) and HMA approach ($43,933.63) to rebuild the pavement to 

the proper elevation.  This was a result of a design omission as the existing cross sections did not 

represent what was actually there.  

Reason 1 accounts for 100% of the total increase to the project costs.  

Grand 41131 129877

Up to 71.58 mi of concrete joint resealing on US-131 from North Park 

Street north to the pavement change north of 10 Mile Road including 

ramps at the West River Drive, Post Drive and 10 Mile Road 

interchanges and from 76th Street northerly to south of 44th Street 

including all ramps at the 76th Street, 68th Street/M-6, and 54th Street 

interchanges in the cities of Wyoming and Grand Rapids, Kent County. 

Scodeller 

Construction, Inc. 
$1,109,000.00 $1,598,405.88 $489,405.88 44.13% 5/8/2017 8/21/2017 8/8/2018 12/26/2018 M

Reason #1:  CM #2 additional funding became available and was allocated to this project to complete 

the Mainline sections.   

Reason 1 accounts for 100% of the total increase to the project costs.  

Metro 82024 200431

Substructure repairs, structural steel repairs, hot mix asphalt hand 

patching and pavement markings on several structures in the cities of 

Dearborn and Detroit, Wayne County. 

Z Contractors, Inc. $932,206.63 $1,169,367.37 $237,160.74 25.44% 9/20/2017 12/15/2017 5/10/2018 12/13/2018 C

Reason #1: CM #1- There were mobility concerns and several ramps/roads were closed that were not 

included in the contract.  This resulted in increases to traffic items, plastic drums ($6,444.00), mobile 

attenuator ($8,000.00), and PCMS ($8,800.00).  Steel cleaning was increased due to poor soil 

conditions unforeseen during design which caused MDOT to impact additional beams via temporary 

supports ($10,400.00).  Support, Column, Temp, Special was increased due to the poor soil 

conditions, and additional temp supports were required to complete the work ($28,698.00).

Reason #2: CM #2 added item Under bridge Lighting Repair ($13,140.65).  An existing conduit fell 

from one of the bridges due to rusted out clamps that connected the conduit to the bridge beam.  

MDOT directed the Contractor to work on repairing all the necessary items to restore the freeway 

lighting.

Reason #3:  CM #4 includes an increase of $77,089.50 for "Traffic Control Quality Compliance, Adj. 

and Misc.  The additional compensation for furnishing and operating traffic control devices during the 

approved extensions of time, per the spec book and contract documents.  

Reason 1-3 accounts for $152,572.15, or 64% of the total increase to the project costs.

Number of ProjectsOver 10% (7 Total)

Total Over the Original Cost (All MDOT)
Total Over the Original Cost 

(MDOT/MDOT)
Total Over the Original Cost (MDOT/Cons)

$3,050,008.93 $2,812,848.19 $237,160.74 
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EXHIBIT B

Department Projects

Items to the Commission - April 18, 2019

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease

Total 

Percent

$7,283,874.39 $10,333,883.32 $3,050,008.93 41.87%

Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by MDOT (M) 

or Consultant (C) Reason for Additional Project Costs

Number of ProjectsOver 10% (7 Total)

Metro 50051 127529

3.36 mi of hot mix asphalt cold milling and resurfacing, drainage and 

sidewalk ramp upgrade on M-3 from 8 Mile Road to 11 Mile Road in the 

cities of Roseville and Eastpointe, Macomb County.

Ajax Paving 

Industries, Inc. 
$3,718,582.37 $4,659,044.91 $940,462.54 25.29% 5/8/2017 8/31/2017 11/30/2017 1/15/2019 M

Reason #1: CM #5 added item Curb and Gutter, Conc, Det C5, Modified ($109,881.45). The plan 

quantity of Curb and Gutter, Conc. Det. C3-Modified was 20,000. Upon beginning curb removals of 

the existing overlaid curb, in places the curb was discovered to be wider than Det. C3, and the item 

Det. C5 was established to properly complete the project. 

Reason #2: CM #5 increased item Cold Milling HMA Surface ($40,174.90).  This quantity was based 

upon field measurements of HMA milled on this project, in accordance with the plans and Special 

Provision. The overall footprint of the roadway, parking lanes, and median crossovers was larger than 

what plans estimated.

Reason #3: CM #5 increased item Dr Structure Cover, Adj, Case 1, Modified ($77,265.00).  A majority 

of drainage structures in the curb line encountered on this project were discovered to be in worse 

condition then planned on.

Reason #4: CM #5 increased item HMA Approach ($170,376.70). This item increased due to the 

footprint of the crossovers and deceleration lanes being larger than what was in the plans.

Reason #5: CM #5 increased item HMA, 5E10, High, Stress ($184,773.72). This increase was similar 

to the HMA Approach increase (Reason #4).  The overall footprint of areas paved was larger than 

what plans estimated due to varying width of the parking lanes.

Reason #6: CM #5 added item Slope Restoration, Type B ($105,600.45). The original item of Slope 

Restoration Type A was replaced by Type B restoration because it was the preferred non-freeway 

method of slope restoration  and includes mulch blanket.  This was attributed to unavoidable 

disturbances behind the curb and adjacent to the sidewalk at most of these areas of removal and 

replacement. 

Reason 1-6 accounts for $688,072.22, or 73% of the total increase to the project costs.

North 65041 131648

3.96 mi of diamond grinding and concrete pavement repair on I-75 

northbound from Ski Park Road to the west Ogemaw countyline, 

Ogemaw County.

Opperman 

Grooving Inc. 
$779,064.90 $1,203,073.17 $424,008.27 54.43% 5/7/2018 8/28/2018 8/28/2018 1/10/2019 M

Reason #1:  CM #1 includes $100,363.20 for additional sawing and sealing of the existing longitudinal 

pavement joints and $229,464.40 for sawing and sealing of the existing transverse pavement joints. 

The diamond grinding pulled and removed significantly more of the existing joint seal than design 

anticipated due to the existing concrete pavement being in worse condition then planned on. 

Reason 1 accounts for $329,827.60 or 78% of the total increase to the project cost.  
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EXHIBIT B

Local Projects

Items to the Commission - April 18, 2019

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$22,086,386.94 $26,066,676.74 $3,980,289.80 18.02%

Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) or 

Consultant (C) Reason for Additional Project Costs

Metro 82457 129428

3.35 mi of concrete pavement repairs, crack sealing, concrete 

curb, gutter and sidewalk ramps, guardrail and pavement 

markings on Seven Mile Road from Newburg Road to 

Farmington Road and on Base Line Road from east of Golf 

Ridge Circle to east of Farmington Road in the cities of Livonia 

and Farmington Hills, Oakland and Wayne Counties.

Florence Cement 

Company 
$2,769,021.00 $3,442,467.17 $673,446.17 24.32% 7/25/2016 80 Work Days 5/20/2017 6/11/2018 L

Reason #1: CM #1 increased item Misc Pavt Repr, Nonreinf Conc, Patching.  During construction the 

concrete was found to be more deteriorated then initially planned.  

Reason 1 accounts for $489,570.48, or 73% of the total increase to the project costs.

Bay 25049 121494

0.21 mi of pavement removal, hot mix asphalt base 

crushing,shaping and resurfacing, concrete curb, gutter, 

sidewalk andramps, station grading, aggregate base, storm 

sewer, drainage and signal on Poplar Street from Silver Lake 

Road to North Road in the city of Fenton, Genesee County

Champagne and 

Marx Excavating, 

Inc. 

$560,433.00 $638,200.74 $77,767.74 13.88% 8/14/2017 6/15/2018 6/15/2018 9/25/2018 C

Reason #1:  CM #1 added items Erosion Control, Filter Bag ($1,331.00) and Erosion Control, Silt Fence 

($2,877.60).  Both erosion items were inadvertently omitted from the contract but were required to 

complete the project.  Sign, Portable Changeable Message, Furn ($5,390.00) and Sign, Portable 

Changeable Message, Oper ($220.00) were also added to CM #1 to notify the traveling public of the 

Poplar Street road closure.  

Reason #2:  CM #3: Barricades were added to CM # 2 ($1,780.00) to close off the existing sidewalk to 

ensure the safety of pedestrian traffic.   Hydrant Relocated, Special ($ 7,525.00), a fire hydrant had to be 

relocated in order to keep it behind the new curb alignment which also provided a safer passage way for 

motor vehicles. Driveway, Nonreinf Conc, 8 inch ($4,567.80), there were two large driveways that 

provided access to a furniture store that regularly had semi-trailer trucks driving through. The added 

thickness will provided additional longevity to these driveways.  Subbase, CIP ($,2,495.82) was added to 

the project because the existing sidewalk was in poor condition and  low in relation to the new curb 

elevation.  The low elevation would not have drained well during storm events which would create safety 

hazards for pedestrian traffic.  

Reason #3: CM #4 ($17,992.18) added a temporary signal system to the contract due to a delay in the 

delivery of the proposed strain poles for the project.  The strain poles were to be ordered by a separate 

entity which caused a delay in the delivery and placement of the planned signals.  As a result of the 

delay, the City of Fenton wanted to get the intersection and road back open to traffic as the roadway 

portion was complete.  This route is the only arterial route across the Grand Trunk Railroad and is a 

primary route for school buses and emergency vehicles to cross. 

Reason #4:  CM #5 increased items Subgrade Undercutting, 21AA, Modified ($,2,120.06), Material, 

Surplus & Unsuitable, REM, LM ($2,119.77)  and added item AT&T Cable Lower and Curb Grade 

Preparation ($4,662.92) to address the lowering of an existing AT&T line unearthed during subgrade 

excavation.  This AT&T line, once unearthed, was found to be up into the proposed aggregate base and 

would have also been in conflict with the concrete curb & gutter.  In the interest of safety, the line was 

hand exposed and hand excavated to lower it below the aggregate base elevation.  

Reasons 1-4 account for $53,082.15, or 68% of the total increase to the project costs.

Grand 08555 120355

2.43 mi of hot mix asphalt reconstruction, aggregate base, 

drainage, guardrail and pavement markings on Lawrence Road 

from M-37 to South Charlton Park Road, Barry County. 

Brenner Excavating, 

Inc. 
$1,550,209.88 $1,719,033.15 $168,823.27 10.89% 9/8/2017 11/3/2017 5/31/2018 12/4/2018 C

Reason #1:  CM #1 ($64,581.60) and #2 ($17,612.94) - it was planned to construct this project as a mill 

and fill by removing the existing chip seals on the project removing additional material below in order to fit 

8" of gravel and 6" of HMA and match grades.  Once the chip seals were removed the project area 

received approximately 8" of rain in 12 days.  Many of the areas that were planned to have no subgrade 

improvements now required improvements.  

Reason #2:  CM #4 ($105,895.71) There was severe heaving in the roadway found during the 2017-2018 

winter season.  SME was hired to provide investigative analysis to determine the problem and solution.  

Through the investigation of the completed muck probes and soil borings, it was determined to repair the 

area with 2' cut elevation, place fabric, geogrid,  1' layer of 4G OGDC ($44,800.00), an additional layer of 

fabric, 1' layer of 21AA natural aggregate ($28,420.00), and replace the pavement section.        

Reasons 1 and 2 account for 100% of the total increase to the project costs.

Grand 53141 130475
Application of pavement markings on various routes, Mason 

County.

Michigan Pavement 

Markings, LLC 
$32,653.74 $40,902.45 $8,248.71 25.26% 9/27/2017 10/2/2017 9/27/2017 12/11/2018 L

Reason #1: CM #1 include an increase to item Pavt Mrkg, Waterborne, 4 inch, Yellow because of a plan 

error which quantities were flipped with Pavt Mrkg, Waterborne, 4 inch, White. 

Reason 1 accounts for 100% of the total increase to the project costs.

Superior 36000 73564

1.20 mi of hot mix asphalt crushing, shaping and resurfacing, 

concrete curb, gutter and sidewalk ramp, shoulders and 

pavement markings on East Railroad Street from M-189 to east 

of Brady Avenue in the city of Caspian, Iron County. 
Payne & Dolan Inc. 

$358,617.50 $400,968.47 $42,350.97 11.81% 9/11/2017 10/15/2017 10/18/2017 1/2/2019 C

Reason #1:  CM #1 includes $10,750.00 for Berm Grading item which the plans showed the item units in 

Ft but the units should have been in Sta.

Reason #2:  CM #1 includes an increase of $24,060.18 for HMA Approach due to five additional 

approaches being added to the project during construction as approved by MDOT .

Reasons 1 & 2 account for $34,810.18, or 82% of  the total increase to the project costs

Grand 53555 119752

1.63 mi of hot mix asphalt full-depth cold milling and aggregate 

base removal, hot mix asphalt surfacing, aggregate baseand 

shoulders, tree removal, clearing and slope restorationon 

Hansen Road from Dennis Road to Stiles Road, Mason 

County.

C & D Hughes, Inc. $809,709.98 $983,860.77 $174,150.79 21.51% 3/20/2017 6/23/2017 6/10/2017 1/16/2019 C

Reason #1: CM #2 includes an increase of $10,000.00 for Tree, Rem, 19 inch to 36 inch and $40,800.00 

for Tree, Rem, 6 inch to 18 inch.  A row of Pines were within the proposed backslope of this project and 

needed to be removed.

Reason #2: CM #4 includes an increase of $37,019.00 for Embankment, CIP and $60,460.00 

Excavation, Earth. The estimated quantities were under due to a flaw in Mason County Road 

Commission’s design program. Errors were found after final cross sections were taken. Mason CRC has 

upgraded design software to AutoCAD Civil 3D.          

Reasons 1 & 2 account for $148,279.00, or 85% of  the total increase to the project costs

$3,152,283.62 

Total Over the Original Cost (Local/Cons)Total Over the Original Cost (All  Local)

$3,980,289.83 

Number of Projects Over 10% (9 Total)

Total Over the Original Cost          

(Local/Local)

$828,006.21
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EXHIBIT B

Local Projects

Items to the Commission - April 18, 2019

Total Original 

Contract Amount

Total Final 

Contract Amount

Total Increase or 

Decrease
Total Percent

$22,086,386.94 $26,066,676.74 $3,980,289.80 18.02%

Region

Control 

Section Job Number  Project Description Prime Contractor

Original Contract 

Amount

Final Contract 

Amount Increase Percent 

Date Work 

Started Expect Compl.

Actual 

Compl. Finaled Date

Designed by Local (L) or 

Consultant (C) Reason for Additional Project Costs

Number of Projects Over 10% (9 Total)

Bay 77000 132549

0.56 mi of widening for a center-turn lane including pavement 

removal, hot mix asphalt surfacing, concrete curb and gutter, 

sidewalk, drives and ramps, earth excavation, aggregatebase, 

CSP Arch Culvert, storm sewer and drainage on Lapeer Road 

from Alger Road to east of I-94, St. Clair County.

Raymond 

Excavating 

Company 

$1,437,158.79 $1,583,470.12 $146,311.33 10.18% 9/8/2017 5/18/2018 5/16/2018 1/25/2019 L

Reason #1:  CM #3 includes an increase of $62,521.81 for watermain furnished and installed as 

requested by St. Clair County Road Commission to allow proper installation of proposed culvert 

extension that was included in the original contract plans.  Prior approval was received by MDOT.  This 

work was necessary to relocate the existing watermain that was found to be in direct conflict with the 

culvert extension as the watermain plans and information provided were incorrect during design phase.  

CM #6 includes an increase of $75,755.46 for additional work that was required due to the watermain 

relocation.  Additional work included disposing of non-hazardous materials and cold weather curing of 

concrete due to weather constraints. 

Reason 1 accounts for $138,277.27, or 95% of the total increase to the project costs.

Grand 08000 200859

1.00 mi of hot mix asphalt cold milling and resurfacing, concrete 

pavement, curb, gutter, driveway, sidewalk and ramps,drainage 

and pavement markings on various routes in the city of 

Hastings, Barry County.

Kamminga & 

Roodvoets, Inc. 
$369,075.30 $406,447.15 $37,371.85 10.13% 4/2/2018 6/30/2018 7/11/2018 1/17/2019 C

Reason #1:  CM #4 increased item HMA, 5E1 ($14,711.29) The existing pavement was not as thick as 

anticipated during design, so additional HMA was required to properly pave the sections.

Reason #2: CM #4 added item Dr Structure Cover, Type B ($7,050.00)  to the project to replace the 

existing covers because they were determined to be unsalvageable. 

Reason #3: CM #4 added item Pavt Mrkg, Ovly Cold Plas, D A Sym, Bike ($918.75) to the project 

because it was inadvertently left off of the contract but needed to complete the project.  

Reason 1 - 3  accounts for $22,680.04, or 61% of the total increase to the project costs.

Reason #1: CM #2 increased the quantities for items Clearing, Heavy Modified and Litter and Debris, 

Rem.  Additional debris had been illegally dumped on site since design and required removal the perform 

the work. ($57,363.98)

Reason #2: CM #5 Adelaide Bridge/ KDB Building DTE rerouted electrical service.  A temporary electrical 

service was needed to maintain service to an adjacent business. This was paid with 100% City of Detroit 

funds. ($116,824.50)

Reason #3: CM #6:   During design an existing wood pile was believed to support an existing footing and 

column to the adjacent building that had previously been abandoned.  During construction it was found 

that a spread footing was placed monolithically to support the bridge and column.  The contractor was 

required to separate the columns through selective demolition and maintain support of the existing 

column.  ($54,129.80)

Reason #4: CM #11:  The dead load and live load reactions provided by the precast arch fabricator were 

different than those used during design.  The increased loading required additional pile be added to the 

bridge foundations. ($80,840.67)

Reason #5:  CM #16 ($95,549.00) & CM #18 ($78,700.00):  The quantity for retaining wall removal 

should have been established using linear feet.  The unit of measure for the contract quantity was square 

feet.  This item was increased to remove the minimum amount of the existing retaining wall to avoid 

conflict with contract work.  

Reason #6: CM #17:  Budget was established to construct 8 special light standard foundations that 

conflicted with underground utilities.  Foundations could not be cast as planned, special excavation, 

forming, and shielding were required to place the foundations in their planned locations. ($55,902.14)

Reason #7: CM #21: Nonhazardous contaminated material was discovered beneath the Wilkins bridge 

and in the area of the Wilkins Plaza.  The material was tested, manifested, and hauled to a type II landfill.  

($97,425.00)

Reason #8: CM #22:  Additional excavation and backfill work was required to remove and backfill an 

existing tunnel that was not shown on the plans.  ($106,482.80)

Reason #9: CM #28: DTE was brought on to provide all power. Originally, the Detroit Department of 

Public light (PLD) was to provide power to the street and pedestrian lights for this project.  After 

construction was underway PLD notified the project that power could not be provided.  A work order and 

plan revision were issued to the contractor directing the changes to the electrical plans.  ($230,988.17)

Reason #10: CM #35:  Concrete base course quantity was increased because more was required to in 

the Eastern Market Area then planned on. ($122,059.00)

Reason #11: CM #49:  During a site walkthrough with FHWA, the construction office was directed to 

perform additional substructure repairs at the Alfred Street Bridge.  ($107,936.22)

Reason #12: CM #50: Additional CCTV cameras and facility upgrades were required for the security 

system in the Dequindre Cut.  The equipment specified for the new construction was no longer 

compatible with the existing equipment which would not allow security surveillance of the new section.  

Equipment added in this CM would allow both systems to work together.  ($70,002.39)

Reason #13: CM #80: Idled equipment due to utility relocation at bridges in the Dequindre Cut.    

($89,340.58)

Reason #14: CM #81: Adjustment for minor traffic devices after approved extension of time.  

($173,354.03)

Reason #15: CM #94:  Supervision was extended due to an approved extension of time.  ($185,017.00)

Reason 1-15 accounts for $1,721,915.28, or 65% of the total increase to the project.

7/29/2016 7/29/2018 C$14,199,507.75 $16,851,326.72 $2,651,819.00 18.68% 9/5/2013 11/29/2015Metro 82022 115633

Bridge replacements, bridge removal, construction of widefoot 

shared-use path, pavement repair, and addition of bikelane 

striping and streetscaping at multiple locations inthe city of 

Detroit, Wayne County.

Angelo Iafrate 

Construction 

Company 
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Current Summary of MDOT Projects

Current Month, March 2019 $78,296,307.81 $76,680,060.14 -2.06%

February 2019 $170,974,934.04 $169,590,841.29 -0.81%

January 2019 $222,844,984.04 $222,187,169.28 -0.30%

2019 Fiscal Year $555,263,319.77 $553,546,664.25 -0.31%

Five Year Summary of MDOT Projects

2015 $709,329,893.84 $712,559,685.99 0.46%

2016 $690,303,760.44 $704,409,643.58 2.04%

2017 $865,144,563.78 $862,462,531.03 -0.31%

2018 $625,072,360.55 $634,821,481.36 1.56%

2019 $472,116,225.89 $468,458,070.71 -0.77%

Calendar

Year

Original Contract 

Cost

Final

Contract Cost
Percent Difference

Percent Difference

Performance Matrix:  Comparison of Original Contract Costs and Final Contract Costs

Time Period
Original Contract 

Cost
Final Contract Cost
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MDOT
CONSTRUCTION PROJECTS FINALED IN JANUARY 2019

Total Original 

Contract Amount

Total Final 

Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under

222,844,984.04 222,187,169.28 (657,814.76) -0.30% 4 30

Region Date Prefix

Control 

Section

Job 

Number

Original 

Contract Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 1/29/2019 GF16 6111 128509A $1,847,487.58 $1,732,929.19 (114,558.39) -6.20% 7/11/2016 9/19/2018 9/19/2018 0 M Brian Ulman- Bay City TSC

Bay 1/29/2019 GF16 6111 119809A $3,896,847.72 $3,384,680.77 (512,166.95) -13.14% 7/11/2016 9/19/2018 9/19/2018 0 M Brian Ulman- Bay City TSC

Bay 1/8/2019 IM 6111 132099A $3,094,522.50 $3,183,690.45 89,167.95 2.88% 5/7/2018 7/13/2018 7/13/2018 0 M Brian Ulman- Bay City TSC

Bay 1/15/2019 NH 29011 115805A $7,255,473.16 $6,734,595.56 (520,877.60) -7.18% 3/6/2017 9/19/2018 9/12/2018 -7 M Jason Garza - Mt Pleasant TSC

Bay 1/25/2019 NH 32011 127009A $108,554.60 $102,792.91 (5,761.69) -5.31% 4/18/2016 9/19/2018 9/19/2018 0 M Chuck Rolfe - OHM

Bay 1/25/2019 CM 32011 119222A $824,586.25 $849,137.25 24,551.00 2.98% 4/18/2016 9/19/2018 9/19/2018 0 M Chuck Rolfe - OHM

Bay 1/15/2019 GF15 56011 119814A $5,669,653.64 $5,454,867.66 (214,785.98) -3.79% 3/1/2016 11/11/2016 9/13/2018 670 C Jason Garza - Mt Pleasant TSC

Bay 1/25/2019 HSIP 73000 201466A $299,967.50 $296,691.38 (3,276.12) -1.09% 5/24/2018 11/15/2018 10/25/2018 -21 M Duane Maas-Bay Region

Bay 1/15/2019 HSIP 73000 132686A $227,374.40 $238,467.40 11,093.00 4.88% 6/4/2018 9/20/2018 0 M Jason Garza - Mt Pleasant TSC

Bay 1/7/2019 ST 73051 110522A $12,668,209.00 $13,415,232.23 747,023.23 5.90% 4/21/2015 9/19/2018 9/19/2018 0 M Brian Ulman- Bay City TSC

Bay 1/9/2019 ST 77012 132141A $526,392.71 $488,078.79 (38,313.92) -7.28% 7/9/2018 8/22/2018 0 M Craig Innis - Huron TSC

Bay 1/25/2019 CM 77023 110937A $3,689,617.33 $3,763,881.33 74,264.00 2.01% 3/20/2015 9/19/2017 9/19/2017 0 M Tia Klein - Fishbeck, Thompson, Carr & H

Bay 1/25/2019 IM 77023 80912A $13,748,237.00 $13,340,594.00 (407,643.00) -2.97% 3/20/2015 9/19/2017 9/19/2017 0 M Tia Klein - Fishbeck, Thompson, Carr & H

Bay 1/25/2019 IM 77023 110441A $21,013,284.00 $20,113,762.00 (899,522.00) -4.28% 3/20/2015 9/19/2017 9/19/2017 0 M Tia Klein - Fishbeck, Thompson, Carr & H

Bay 1/25/2019 IM 77023 121305A $1,978,288.01 $1,962,475.93 (15,812.08) -0.80% 3/20/2015 9/19/2017 9/19/2017 0 M Tia Klein - Fishbeck, Thompson, Carr & H

Bay 1/25/2019 IM 77023 123133A $6,936,049.97 $6,414,535.20 (521,514.77) -7.52% 3/20/2015 9/19/2017 9/19/2017 0 M Tia Klein - Fishbeck, Thompson, Carr & H

Bay 1/23/2019 IM 77023 78887A $20,046,815.00 $21,543,759.00 1,496,944.00 7.47% 9/18/2013 9/19/2018 9/30/2018 11 M Dennis Cooper - Macomb-St. Clair  TSC

Bay 1/23/2019 CBIP 77023 85489A $35,032,863.00 $34,121,745.00 (911,118.00) -2.60% 9/18/2013 9/19/2018 9/30/2018 11 M Dennis Cooper - Macomb-St. Clair  TSC

Bay 1/10/2019 STG 77071 131031A $108,554.71 $103,230.52 (5,324.19) -4.90% 9/10/2018 11/2/2018 0 C Craig Innis - Huron TSC

Bay 1/23/2019 IM 77111 79545A $21,072,053.00 $19,264,736.00 (1,807,317.00) -8.58% 9/18/2013 9/19/2018 9/30/2018 11 M Dennis Cooper - Macomb-St. Clair  TSC

Bay 1/7/2019 M 79032 130016A $884,851.26 $775,117.48 (109,733.78) -12.40% 7/5/2017 5/18/2018 5/7/2018 -11 M Brian Ulman- Bay City TSC

Bay 1/7/2019 ST 79032 127018A $935,907.05 $886,158.25 (49,748.80) -5.32% 7/5/2017 5/18/2018 5/7/2018 -11 M Brian Ulman- Bay City TSC

Bay 1/7/2019 HSIP 79032 116205A $779,473.84 $740,994.84 (38,479.00) -4.94% 7/5/2017 5/18/2018 5/7/2018 -11 M Brian Ulman- Bay City TSC

Grand 1/15/2019 M 8052 200919A $791,066.66 $711,181.62 (79,885.04) -10.10% 8/20/2018 8/31/2018 9/17/2018 17 M Kara Stein-Grand Rapids TSC

Grand 1/3/2019 M 41131 200923A $278,883.80 $251,892.56 (26,991.24) -9.68% 2/12/2018 8/3/2018 5/23/2018 -72 M Nathan VanDrunen-Grand Rapids TSC

Grand 1/10/2019 ST 43012 200555A $799,439.58 $840,910.64 41,471.06 5.19% 7/9/2018 9/18/2018 3 M Kevin McReynolds - Cadillac TSC

Grand 1/9/2019 GF16 59012 117996A $5,970,614.34 $5,866,367.11 (104,247.23) -1.75% 3/20/2017 6/1/2018 10/16/2017 -228 M Kevin McReynolds - Cadillac TSC

Grand 1/29/2019 NH 61074 118878A $988,634.66 $977,833.88 (10,800.78) -1.09% 3/21/2016 9/19/2018 9/19/2018 0 M Gregg Zack - Muskegon TSC

Grand 1/29/2019 CM 61074 110638A $757,872.13 $773,679.28 15,807.15 2.09% 3/21/2016 9/19/2018 9/19/2018 0 M Gregg Zack - Muskegon TSC

Grand 1/15/2019 ST 70041 200671A $649,442.00 $627,833.74 (21,608.26) -3.33% 5/21/2018 6/27/2018 0 M Gregg Zack - Muskegon TSC

Grand 1/9/2019 ST 84923 131778A $230,000.00 $261,155.54 31,155.54 13.55% * 7/9/2018 9/27/2018 0 M Kevin McReynolds - Cadillac TSC

Metro 1/8/2019 GF18 50022 202752A $2,984,753.82 $3,670,944.91 686,191.09 22.99% * 5/21/2018 8/13/2018 8/13/2018 0 M Jim Petronski - Macomb St Clair TSC

Metro 1/15/2019 NH 50051 127529A $3,718,582.37 $4,659,044.91 940,462.54 25.29% * 5/8/2017 8/31/2017 11/30/2017 91 M Robert Daavettila-Tetra Tech MPS

Metro 1/17/2019 HSIP 63112 110561A $899,824.80 $782,415.02 (117,409.78) -13.05% 4/11/2016 10/1/2018 10/1/2018 0 M Tom Gray - Fishbeck, Thompson, Carr & Hu

Metro 1/17/2019 GF16 63112 108096A $32,732,501.00 $34,442,660.00 1,710,159.00 5.22% 4/11/2016 10/1/2018 10/1/2018 0 M Tom Gray - Fishbeck, Thompson, Carr & Hu

Metro 1/25/2019 M 82700 M71705 $244,271.40 $206,803.19 (37,468.21) -15.34% 11/1/2017 11/15/2017 12/20/2017 35 M Roger Teale-Detroit TSC

North 1/10/2019 NH 65041 131648A $779,064.90 $1,203,073.17 424,008.27 54.43% * 5/7/2018 8/28/2018 8/28/2018 0 M David Krentz - Alpena TSC

North 1/8/2019 ST 68041 131763A $430,606.76 $426,972.40 (3,634.36) -0.84% 8/27/2018 9/19/2018 0 M David Krentz - Alpena TSC

North 1/15/2019 HSIP 69023 201477A $212,777.50 $204,662.65 (8,114.85) -3.81% 6/6/2018 10/29/2018 0 M David Krentz - Alpena TSC

North 1/15/2019 NH 84922 131813A $719,925.00 $712,914.58 (7,010.42) -0.97% 5/8/2018 7/13/2018 7/13/2018 0 M Ben Gowell-Gaylord TSC

Southwest 1/8/2019 M 12033 203241A $132,335.19 $130,334.64 (2,000.55) -1.51% 9/10/2018 9/20/2018 0 M Andris Strupulis-Marshall TSC

(657,814.76)

Projects Finaled This Month               

(48 Total)

(280,904.41)(376,910.35)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$6,573,291.48 $216,271,692.56

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$222,844,984.04 
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MDOT
CONSTRUCTION PROJECTS FINALED IN JANUARY 2019

Total Original 

Contract Amount

Total Final 

Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under

222,844,984.04 222,187,169.28 (657,814.76) -0.30% 4 30

Region Date Prefix

Control 

Section

Job 

Number

Original 

Contract Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

(657,814.76)

Projects Finaled This Month               

(48 Total)

(280,904.41)(376,910.35)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$6,573,291.48 $216,271,692.56

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$222,844,984.04 

Southwest 1/9/2019 EDA 13022 127907A $797,674.80 $826,721.64 29,046.84 3.64% 5/13/2016 11/1/2018 11/1/2018 0 M Andris Strupulis-Marshall TSC

Southwest 1/15/2019 NH 39051 127456A $905,300.72 $926,332.08 21,031.36 2.32% 4/16/2018 8/10/2018 8/10/2018 0 M Jim Woods-Kalamazoo TSC

Southwest 1/10/2019 ST 78081 131595A $737,595.05 $712,710.10 (24,884.95) -3.37% 7/9/2018 8/24/2018 9/18/2018 25 M Jim Woods-Kalamazoo TSC

University 1/11/2019 NH 38061 132562A $1,320,246.60 $1,103,110.85 (217,135.75) -16.45% 5/7/2018 7/14/2018 9/19/2018 66 M Samuel Sorensen-Jackson TSC

University 1/3/2019 NH 38072 120268A $2,067,489.80 $1,965,498.57 (101,991.23) -4.93% 4/13/2016 9/28/2018 9/5/2018 -23 M Samuel Sorensen-Jackson TSC

University 1/8/2019 IM 58151 132598A $795,083.13 $734,288.89 (60,794.24) -7.65% 6/20/2018 8/24/2018 0 C Jim Daavettila-Brighton TSC

University 1/15/2019 NH 81076 132967A $255,934.80 $255,674.17 (260.63) -0.10% 6/13/2018 6/29/2018 0 M Erica Rowley - Tyme Engineering

Final

All MDOT Proj $222,187,169.28 -0.30%

MDOT Des. $215,894,782.21 -0.17%

Cons. Designed $6,292,387.07 -4.27%

Over/Under %

MDOT/Cons. $6,573,291.48

All MDOT

MDOT/MDOT

Original

$222,844,984.04

$216,271,692.56
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JANUARY 2019

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

43,234,920.54 43,270,033.39 35,112.85 0.08% 5 31

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started

Designed by 

1/2/2019 STL 71000 112807A $414,891.61 $415,741.31 849.70 0.20% 9/5/2017 C

1/2/2019 TAL 21422 131772A $1,144,775.67 $1,096,293.68 (48,481.99) -4.24% 9/6/2017 C

1/2/2019 STL 36000 73564A $358,617.50 $400,968.47 42,350.97 11.81% * 9/11/2017 C

1/2/2019 FLAP 27141 130992A $587,222.80 $586,741.10 (481.70) -0.08% 6/12/2017 L

1/3/2019 STUL 72443 126371A $410,013.42 $443,427.92 33,414.50 8.15% 9/19/2017 C

1/3/2019 TA 70139 126628A $776,506.80 $769,501.12 (7,005.68) -0.90% 7/6/2016 C

1/3/2019 STL 73404 126872A $340,930.33 $336,808.66 (4,121.67) -1.21% 5/30/2017 C

1/3/2019 STL 73404 126875A $300,995.27 $294,108.46 (6,886.81) -2.29% 5/30/2017 C

1/3/2019 STL 73141 127894A $456,470.52 $492,820.46 36,349.94 7.96% 5/30/2017 C

1/3/2019 STL 57000 129689A $288,478.50 $269,901.31 (18,577.19) -6.44% 6/21/2018 C

1/3/2019 STU 23000 129905A $179,489.20 $160,685.64 (18,803.56) -10.48% 6/18/2018 C

1/4/2019 STL 75000 202609A $360,815.78 $390,160.89 29,345.11 8.13% 7/19/2018 C

1/7/2019 STUL 80449 126397A $452,041.18 $407,814.74 (44,226.44) -9.78% 9/18/2017 L

1/7/2019 TAUL 80449 132923A $193,405.05 $157,725.52 (35,679.53) -18.45% 9/18/2017 L

1/8/2019 HRRR 59609 130957A $325,204.00 $335,299.40 10,095.40 3.10% 1/9/2018 C

1/9/2019 CMG 82400 124993A $1,497,170.24 $1,464,724.92 (32,445.32) -2.17% 11/20/2015 C

1/9/2019 EDA 35522 131371A $747,871.04 $701,649.07 (46,221.97) -6.18% 9/25/2017 C

1/10/2019 BRO 6011 126577A $766,914.94 $747,204.30 (19,710.64) -2.57% 7/5/2017 C

1/10/2019 STL 73141 133309A $292,514.55 $291,940.30 (574.25) -0.20% 5/18/2018 C

1/10/2019 STL 76000 201718A $94,933.00 $91,576.75 (3,356.25) -3.54% 7/16/2018 C

1/10/2019 STUL 70000 130813A $314,978.50 $297,035.65 (17,942.85) -5.70% 6/11/2018 L

1/15/2019 STUL 54436 126427A $411,770.00 $410,922.56 (847.44) -0.21% 6/18/2018 C

1/15/2019 STUL 77147 132417A $374,550.00 $376,464.78 1,914.78 0.51% 5/25/2017 C

1/15/2019 STL 71141 133306A $278,575.25 $281,097.33 2,522.08 0.91% 9/25/2017 C

1/15/2019 CM 13400 121062A $177,339.75 $184,871.36 7,531.61 4.25% 10/2/2017 L

1/15/2019 STUL 30000 132291A $441,411.82 $407,313.37 (34,098.45) -7.72% 5/4/2018 L

1/16/2019 STL 53555 119752A $809,709.98 $983,860.77 174,150.79 21.51% * 3/20/2017 C

1/16/2019 STU 63000 132685A $2,575,565.90 $2,781,555.90 205,990.00 8.00% 3/9/2017 C

1/17/2019 STL 8034 200088A $234,169.18 $230,201.18 (3,968.00) -1.69% 7/16/2018 C

1/17/2019 STUL 8000 200859A $369,075.30 $406,447.15 37,371.85 10.13% * 4/2/2018 C

LOCAL PROJECTS FINALED 

THIS MONTH  (52 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN JANUARY 2019

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

43,234,920.54 43,270,033.39 35,112.85 0.08% 5 31

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started

Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (52 Total)

1/17/2019 STU 82457 123351A $1,158,888.88 $1,005,299.97 (153,588.91) -13.25% 9/8/2015 L

1/17/2019 NH 82457 126992A $1,295,348.68 $1,105,120.92 (190,227.76) -14.69% 9/8/2015 L

1/22/2019 HSIP 82609 127426A $509,578.97 $480,062.83 (29,516.14) -5.79% 9/8/2016 L

1/22/2019 HSIP 82609 127427A $780,471.82 $726,581.71 (53,890.11) -6.90% 9/8/2016 L

1/22/2019 HSIP 82609 127428A $458,765.84 $388,601.23 (70,164.61) -15.29% 9/8/2016 L

1/22/2019 HSIP 82609 127429A $560,442.10 $452,904.87 (107,537.23) -19.19% 9/8/2016 L

1/22/2019 STU 82457 130504A $3,328,888.88 $3,538,219.61 209,330.73 6.29% 8/26/2016 L

1/22/2019 STL 82141 130983A $1,381,787.51 $1,626,514.71 244,727.20 17.71% * 9/6/2016 L

1/23/2019 TAU 63459 121688A $875,958.37 $944,930.11 68,971.74 7.87% 6/26/2014 C

1/23/2019 STU 63459 122512A $10,373,751.00 $10,238,878.00 (134,873.00) -1.30% 6/26/2014 C

1/23/2019 STU 82457 123335A $1,503,654.35 $1,458,399.13 (45,255.22) -3.01% 9/16/2014 C

1/23/2019 STL 19000 202214A $237,499.05 $220,508.93 (16,990.12) -7.15% 10/16/2018 L

1/25/2019 BO 74151 126574A $634,601.04 $667,136.24 32,535.20 5.13% 8/2/2017 C

1/25/2019 TAU 63459 128436A $424,054.77 $394,922.08 (29,132.69) -6.87% 9/5/2017 C

1/25/2019 TAU 77000 132549A $1,437,158.79 $1,583,470.12 146,311.33 10.18% * 9/8/2017 L

1/28/2019 BO 12023 126666A $573,202.70 $594,269.97 21,067.27 3.68% 5/14/2018 C

1/29/2019 STL 54555 129656A $691,991.00 $744,011.72 52,020.72 7.52% 4/25/2018 C

1/29/2019 STL 76555 129921A $365,383.41 $244,100.32 (121,283.09) -33.19% 6/26/2018 C

1/29/2019 HSIP 44609 130948A $231,544.76 $210,479.74 (21,065.02) -9.10% 7/10/2017 C

1/29/2019 HSIP 37609 130915A $72,100.65 $73,642.14 1,541.49 2.14% 7/3/2018 L

1/29/2019 CMG 82000 200931A $65,460.00 $65,460.00 0.00 0.00% 8/13/2018 L

1/29/2019 STL 77000 202474A $297,980.89 $291,654.97 (6,325.92) -2.12% 7/18/2018 L
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Original 
Amount,

$222,844,984.04

Final 
Project 
Cost, 

-0.30% 

Original 
Amount, 

$216,271,692.56
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-0.17%
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MDOT Construction Projects Finaled
January 2019

All MDOT Projects
MDOT Designed

Consultant Designed

Original
Amount,

$6,573,291.48

Final
Amount,
-4.27%
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MDOT
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2019

Total Original 

Contract Amount

Total Final 

Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under

170,974,934.71 169,590,841.78 (1,384,092.93) -0.81% 3 23

Region Date Prefix

Control 

Section

Job 

Number

Original 

Contract Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 2/21/2019 ST 6111 201117A $398,251.25 $393,341.96 (4,909.29) -1.23% 6/4/2018 7/26/2018 0 M Brian Ulman- Bay City TSC

Bay 2/26/2019 NH 29011 110485A $14,940,386.53 $17,721,759.09 2,781,372.56 18.62% * 3/9/2016 11/11/2016 9/11/2018 668 M Jason Garza - Mt Pleasant TSC

Bay 2/8/2019 ST 32022 119065A $3,882,095.68 $3,677,696.08 (204,399.60) -5.27% 3/8/2017 9/19/2018 10/2/2018 13 M Chuck Rolfe - OHM

Bay 2/27/2019 NH 37022 132142A $1,899,656.53 $2,175,099.28 275,442.75 14.50% * 7/9/2018 9/28/2018 9/26/2018 -2 M Jason Garza - Mt Pleasant TSC

Bay 2/28/2019 HSIP 44012 119882A $476,107.75 $424,445.96 (51,661.79) -10.85% 9/6/2016 9/19/2018 9/12/2018 -7 C Armando Lopez - Davison TSC

Bay 2/27/2019 HSIP 73000 201462A $2,084,435.00 $2,082,186.77 (2,248.23) -0.11% 5/7/2018 12/7/2018 0 M Duane Maas-Bay Region

Bay 2/20/2019 IM 73101 116397A $222,873.40 $216,991.14 (5,882.26) -2.64% 8/1/2016 9/20/2018 5/18/2018 -124 M Brian Ulman- Bay City TSC

Bay 2/20/2019 ST 73112 126484A $2,448,001.98 $2,397,428.55 (50,573.43) -2.07% 8/1/2016 9/20/2018 5/18/2018 -124 M Brian Ulman- Bay City TSC

Bay 2/20/2019 BHI 73112 90238A $1,365,439.18 $1,373,281.61 7,842.43 0.57% 8/1/2016 9/20/2018 5/18/2018 -124 M Brian Ulman- Bay City TSC

Bay 2/20/2019 IM 73112 100014A $18,896,688.00 $17,973,179.00 (923,509.00) -4.89% 8/1/2016 9/20/2018 5/18/2018 -124 M Brian Ulman- Bay City TSC

Grand 2/27/2019 STG 34031 113355A $421,898.22 $407,196.18 (14,702.04) -3.48% 7/31/2018 11/29/2018 0 C Kevin McReynolds - Cadillac TSC

Grand 2/6/2019 HSIP 41000 200968A $217,070.33 $212,619.44 (4,450.89) -2.05% 6/4/2018 9/28/2018 0 M Gregg Zack - Muskegon TSC

Grand 2/26/2019 NHG 41029 118729A $2,020,955.93 $1,935,327.33 (85,628.60) -4.24% 4/30/2018 10/26/2018 10/25/2018 -1 C Kara Stein-Grand Rapids TSC

Grand 2/26/2019 NH 53021 131401A $736,162.31 $733,899.68 (2,262.63) -0.31% 4/23/2018 6/4/2018 0 M Gregg Zack - Muskegon TSC

Grand 2/6/2019 ST 61000 132045A $230,000.00 $204,025.68 (25,974.32) -11.29% 6/12/2018 9/24/2018 0 M Gregg Zack - Muskegon TSC

Grand 2/27/2019 STG 84913 113362A $235,679.14 $220,496.71 (15,182.43) -6.44% 7/31/2018 11/29/2018 0 C Kevin McReynolds - Cadillac TSC

Metro 2/27/2019 M 82121 M71803 $268,277.79 $252,412.51 (15,865.28) -5.91% 9/10/2018 10/29/2018 9/16/2018 -43 C Bonnie Yu - Detroit TSC

Southwest 2/13/2019 HSIP 39000 200451A $178,181.00 $172,480.80 (5,700.20) -3.20% 6/4/2018 8/24/2018 10/27/2018 64 M Andy Stamm-Southwest Region

Superior 2/8/2019 HSIP 21000 201483A $1,612,494.10 $1,500,827.50 (111,666.60) -6.93% 5/14/2018 11/30/2018 11/5/2018 -25 M Alan Anderson - Ishpeming TSC

Superior 2/21/2019 STG 31012 125835A $754,516.50 $915,941.19 161,424.69 21.39% * 6/20/2018 10/30/2018 0 C Alan Anderson - Ishpeming TSC

University 2/21/2019 GF18 30041 202749A $2,318,003.08 $2,023,626.05 (294,377.03) -12.70% 8/22/2018 11/16/2018 0 M Samuel Sorensen-Jackson TSC

University 2/11/2019 HSIP 38082 201485A $2,009,072.69 $1,964,882.06 (44,190.63) -2.20% 5/18/2018 11/5/2018 0 M Jason Early-Lansing TSC

University 2/11/2019 NH 58034 132604A $467,109.15 $449,190.88 (17,918.27) -3.84% 5/29/2018 9/13/2018 0 C Jim Daavettila-Brighton TSC

University 2/20/2019 IM 58152 115834A $9,147,306.42 $9,075,522.28 (71,784.14) -0.78% 6/8/2015 9/19/2018 9/17/2018 -2 C Greg Losch-Lansing TSCXXXX17

University 2/20/2019 ST 58152 113109A $19,204,814.00 $19,487,282.00 282,468.00 1.47% 6/8/2015 9/19/2018 9/17/2018 -2 C Greg Losch-Lansing TSCXXXX17

University 2/20/2019 IM 58152 110616A $73,437,983.00 $70,865,488.00 (2,572,495.00) -3.50% 6/8/2015 9/19/2018 9/17/2018 -2 C Greg Losch-Lansing TSCXXXX17

University 2/19/2019 TAU 81031 127781A $1,338,273.32 $1,320,791.94 (17,481.38) -1.31% 4/22/2016 10/15/2018 9/7/2018 -38 C Tom Gray - Fishbeck, Thompson, Carr & Hu

University 2/19/2019 NH 81031 84004A $9,763,202.43 $9,413,422.11 (349,780.32) -3.58% 4/22/2016 10/15/2018 9/7/2018 -38 C Tom Gray - Fishbeck, Thompson, Carr & Hu

Final

All MDOT Proj $169,590,841.78 -0.81%

MDOT Des. $54,823,324.69 2.59%

Cons. Designed $114,767,517.09 -2.36%

Over/Under %

(1,384,092.93)

MDOT/Cons. $117,536,123.65

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(28 Total)

Original

$170,974,934.71

$53,438,811.06

(2,768,606.56)1,384,513.63

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$117,536,123.65 $53,438,811.06

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$170,974,934.71 
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LOCAL
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2019

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

30,312,508.85 30,209,269.12 (103,239.73) -0.34% 3 25

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

2/4/2019 TAL 15029 115097A $1,154,223.58 $969,241.23 (184,982.35) -16.03% 3/7/2016 C
2/4/2019 HRRR 44609 130947A $533,800.61 $512,017.95 (21,782.66) -4.08% 7/10/2017 C
2/4/2019 BO 53105 126642A $746,162.50 $757,945.84 11,783.34 1.58% 8/16/2017 C
2/5/2019 CMG 11400 121016A $257,262.80 $250,249.88 (7,012.92) -2.73% 4/23/2018 C
2/5/2019 STL 50000 201724A $337,390.42 $310,800.89 (26,589.53) -7.88% 6/11/2018 L
2/5/2019 STL 50099 133255A $508,814.55 $520,438.60 11,624.05 2.28% 2/26/2018 L
2/5/2019 STU 70000 130757A $340,107.33 $380,243.43 40,136.10 11.80% * 3/29/2018 C
2/5/2019 STU 82000 132751A $1,268,032.24 $1,194,491.13 (73,541.11) -5.80% 8/14/2017 L
2/6/2019 EDD 26000 202209A $94,032.80 $96,336.37 2,303.57 2.45% 6/18/2018 C
2/6/2019 STU 41000 130762A $771,837.00 $702,499.45 (69,337.55) -8.98% 6/20/2018 C
2/6/2019 STL 63000 132760A $529,966.40 $465,766.54 (64,199.86) -12.11% 10/5/2017 C
2/6/2019 HSIP 63609 127412A $201,579.48 $192,345.06 (9,234.42) -4.58% 3/2/2017 C
2/7/2019 HRRR 26000 200259A $396,647.60 $384,532.36 (12,115.24) -3.05% 6/11/2018 L
2/8/2019 SRSI 11000 200575A $686,364.85 $673,351.23 (13,013.62) -1.90% 9/11/2017 C
2/8/2019 STUL 56415 133084A $347,664.23 $339,998.11 (7,666.12) -2.21% 6/27/2017 C

2/11/2019 TAU 33000 200565A $237,771.36 $200,077.70 (37,693.66) -15.85% 4/2/2018 C
2/11/2019 STL 38000 130215A $515,194.65 $597,000.32 81,805.67 15.88% * 5/1/2018 L
2/11/2019 STUL 61121 123986A $2,004,762.45 $2,131,365.26 126,602.81 6.32% 4/9/2018 L
2/12/2019 MCS 11021 126674A $733,846.72 $709,744.06 (24,102.66) -3.28% 4/17/2017 C
2/12/2019 STL 37141 113163A $657,942.96 $662,926.85 4,983.89 0.76% 9/30/2016 C
2/12/2019 STUL 37424 126297A $497,990.34 $547,397.51 49,407.17 9.92% 9/30/2016 C
2/13/2019 STU 11000 130866A $281,943.40 $268,933.28 (13,010.12) -4.61% 7/26/2018 C
2/13/2019 STU 25049 121488A $2,384,940.70 $2,367,325.43 (17,615.27) -0.74% 4/15/2017 C
2/13/2019 STU 33000 133093A $1,020,627.58 $993,960.55 (26,667.03) -2.61% 8/14/2017 C
2/13/2019 STUL 44000 132326A $438,885.35 $473,787.59 34,902.24 7.95% 6/18/2018 C

LOCAL PROJECTS FINALED 

THIS MONTH  (41 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN FEBRUARY 2019

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

30,312,508.85 30,209,269.12 (103,239.73) -0.34% 3 25

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (41 Total)

2/14/2019 CM 25000 130620A $795,893.61 $795,128.42 (765.19) -0.10% 3/28/2018 C
2/14/2019 STU 25000 130646A $998,231.70 $1,013,005.02 14,773.32 1.48% 4/23/2018 C
2/14/2019 STL 25000 130833A $651,716.50 $597,168.54 (54,547.96) -8.37% 5/21/2018 L
2/14/2019 BHT 37073 126554A $650,008.17 $650,537.03 528.86 0.08% 8/14/2017 C
2/19/2019 STUL 13000 126411A $586,006.50 $587,549.37 1,542.87 0.26% 3/19/2018 L
2/19/2019 STL 34141 129672A $843,570.24 $856,822.28 13,252.04 1.57% 6/11/2018 L
2/19/2019 STUL 34445 132293A $464,575.81 $451,032.61 (13,543.20) -2.92% 6/11/2018 L
2/21/2019 STU 25049 121497A $4,845,642.14 $5,158,803.33 313,161.19 6.46% 4/13/2017 C
2/26/2019 EMRP 50099 132836A $24,703.80 $26,163.57 1,459.77 5.91% 5/16/2017 C
2/26/2019 STU 50099 133264A $1,370,087.95 $1,312,704.19 (57,383.76) -4.19% 5/16/2017 C
2/26/2019 STU 70439 124444A $381,658.75 $368,638.11 (13,020.64) -3.41% 8/31/2017 L
2/27/2019 HSIP 39000 200462A $41,716.50 $37,278.00 (4,438.50) -10.64% 7/19/2018 C
2/27/2019 HSIP 41000 200488A $141,385.00 $177,525.51 36,140.51 25.56% * 6/19/2018 C
2/27/2019 STL 44555 129917A $215,756.80 $178,663.94 (37,092.86) -17.19% 7/16/2018 C
2/27/2019 STL 72000 130285A $991,616.99 $952,172.97 (39,444.02) -3.98% 7/19/2018 L
2/27/2019 STL 72000 130286A $362,146.49 $343,299.61 (18,846.88) -5.20% 7/19/2018 L
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Original 
Amount,

$170,974,934.71

Final 
Project 
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-0.81% 
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-2.36%

4/11/2019; 81 of 99

81



MDOT
CONSTRUCTION PROJECTS FINALED IN MARCH 2019

Total Original 

Contract Amount

Total Final 

Contract 

Amount

Total Increase or 

Decrease

Total 

Percent

# of Jobs 

Over 10%

# of Jobs 

Under

78,296,307.81 76,680,060.14 (1,616,247.67) -2.06% 0 25

Region Date Prefix

Control 

Section

Job 

Number

Original 

Contract Amount

Final Contract 

Amount Increase or Decrease

Percent 

Over or 

Under

Jobs 

Over 

10%

Date Work 

Started Expect Compl.

Actual 

Compl.

Δ Days 

**
Designed by 

MDOT or Cons. PE Oversight

Bay 3/4/2019 M 6091 132106A $500,060.00 $437,537.13 (62,522.87) -12.50% 9/28/2018 9/28/2018 0 M Brian Ulman- Bay City TSC

Bay 3/5/2019 ST 9033 132105A $4,113,113.80 $4,031,023.96 (82,089.84) -2.00% 4/30/2018 8/27/2018 0 M Brian Ulman- Bay City TSC

Bay 3/5/2019 ST 9111 200568A $1,613,109.05 $1,659,439.11 46,330.06 2.87% 4/30/2018 8/27/2018 0 M Brian Ulman- Bay City TSC

Bay 3/20/2019 ST 18021 115905A $2,518,469.70 $2,359,927.53 (158,542.17) -6.30% 2/8/2016 9/23/2016 9/13/2018 721 M Jason Garza - Mt Pleasant TSC

Bay 3/8/2019 ST 25000 200692A $396,569.00 $380,895.99 (15,673.01) -3.95% 7/30/2018 9/28/2018 10/15/2018 17 M Brian Ulman- Bay City TSC

Bay 3/4/2019 NH 37014 116498A $668,011.86 $620,496.13 (47,515.73) -7.11% 3/26/2018 9/15/2018 10/29/2018 44 M Duane Maas-Bay Region

Bay 3/27/2019 ST 73021 113253A $27,939.60 $16,276.85 (11,662.75) -41.74% 2/27/2016 9/19/2018 9/19/2018 0 M Brian Ulman- Bay City TSC

Bay 3/27/2019 ST 73021 115902A $4,342,008.82 $4,450,655.21 108,646.39 2.50% 2/27/2016 9/19/2018 9/19/2018 0 M Brian Ulman- Bay City TSC

Bay 3/27/2019 ST 73021 113234A $655,047.59 $603,102.71 (51,944.88) -7.93% 2/27/2016 9/19/2018 9/19/2018 0 M Brian Ulman- Bay City TSC

Bay 3/27/2019 ST 73021 124003A $858,654.50 $755,718.09 (102,936.41) -11.99% 2/27/2016 9/19/2018 9/19/2018 0 M Brian Ulman- Bay City TSC

Bay 3/13/2019 NH 73075 132103A $1,238,242.50 $1,228,948.20 (9,294.30) -0.75% 7/16/2018 9/7/2018 9/4/2018 -3 M Brian Ulman- Bay City TSC

Bay 3/12/2019 ST 74071 113232A $2,542,756.35 $2,448,917.71 (93,838.64) -3.69% 3/21/2016 9/19/2018 9/19/2018 0 M Nate Whiting - Rowe Professional Serv

Bay 3/27/2019 STG 84924 119961A $1,371,763.16 $1,380,350.20 8,587.04 0.63% 7/10/2017 11/10/2017 9/24/2018 317 C Brian Ulman- Bay City TSC

Grand 3/27/2019 HSIP 41000 201467A $2,372,852.13 $2,264,052.42 (108,799.71) -4.59% 5/16/2018 11/8/2018 0 M Kara Stein-Grand Rapids TSC

Grand 3/27/2019 HSIP 41000 201471A $796,089.25 $815,499.14 19,409.89 2.44% 5/22/2018 10/3/2018 0 M Kara Stein-Grand Rapids TSC

Grand 3/22/2019 NH 41131 122677A $681,162.75 $451,810.40 (229,352.35) -33.67% 1/25/2016 10/31/2018 9/30/2018 -31 M Kara Stein-Grand Rapids TSC

Grand 3/22/2019 CM 41131 110807A $7,798,311.13 $7,697,126.65 (101,184.48) -1.30% 1/25/2016 10/31/2018 9/30/2018 -31 C Kara Stein-Grand Rapids TSC

Grand 3/19/2019 NH 59043 112278A $831,584.55 $691,233.88 (140,350.67) -16.88% 9/10/2018 10/1/2018 10/24/2018 23 M Kevin McReynolds - Cadillac TSC

Metro 3/19/2019 NH 63043 200025A $3,644,224.43 $3,942,378.87 298,154.44 8.18% 8/19/2017 10/13/2017 10/11/2018 365 M Gina Red Craig - Oakland TSC

Metro 3/8/2019 M 63051 M71745 $1,857,017.17 $1,761,831.74 (95,185.43) -5.13% 9/5/2017 10/31/2017 8/14/2018 287 M Ahmad Azmoudeh - Oakland TSC

Metro 3/14/2019 ST 82022 113476A $1,255,962.24 $1,306,911.48 50,949.24 4.06% 2/13/2017 9/28/2018 9/28/2018 0 M Jeff Horne-Taylor TSC

Metro 3/8/2019 BRI 82023 113888A $7,536,549.74 $7,436,295.98 (100,253.76) -1.33% 2/22/2016 9/30/2018 11/16/2016 -682 C Olukayode Adefeso - Detroit TSC

Metro 3/22/2019 NH 82191 115443A $665,419.30 $650,589.84 (14,829.46) -2.23% 3/9/2015 9/19/2017 9/19/2017 0 M Phillip Sekela - Taylor TSCXXX16

Metro 3/22/2019 ST 82291 124696A $334,468.00 $350,201.99 15,733.99 4.70% 2/19/2015 9/19/2017 9/19/2017 0 M William Erben-Taylor TSC

North 3/4/2019 NH 5072 200932A $1,186,648.17 $1,157,441.79 (29,206.38) -2.46% 9/6/2018 11/15/2018 0 M Dave Pax - Traverse City TSC

North 3/27/2019 NH 24011 202849A $408,586.30 $369,345.09 (39,241.21) -9.60% 9/10/2018 10/12/2018 10/19/2018 7 M Ben Gowell-Gaylord TSC

North 3/4/2019 GF18 40012 200972A $1,812,767.18 $1,640,362.77 (172,404.41) -9.51% 9/6/2018 11/15/2018 0 M Dave Pax - Traverse City TSC

North 3/14/2019 IM 65041 125856A $21,837,388.00 $21,465,021.00 (372,367.00) -1.71% 1/12/2017 5/18/2018 6/8/2018 21 M David Krentz - Alpena TSC

North 3/5/2019 HSIP 69023 201475A $1,484,307.06 $1,433,328.47 (50,978.59) -3.43% 5/7/2018 10/24/2018 0 M Dave Pax - Traverse City TSC

Southwest 3/27/2019 HSIP 39000 201482A $357,639.05 $353,199.28 (4,439.77) -1.24% 6/11/2018 10/19/2018 0 M Andy Stamm-Southwest Region

Superior 3/20/2019 STG 17063 125836A $345,809.02 $358,143.95 12,334.93 3.57% 6/25/2018 9/27/2018 0 M Chris Rupinski - Newberry TSC

Superior 3/5/2019 ER 31031 203999A $521,200.00 $521,200.00 0.00 0.00% 9/10/2018 11/27/2018 0 M Alan Anderson - Ishpeming TSC

Superior 3/4/2019 ST 66013 128943A $1,201,127.21 $1,183,178.43 (17,948.78) -1.49% 4/23/2018 9/14/2018 11/15/2018 61 M Alan Anderson - Ishpeming TSC

University 3/27/2019 HSIP 38082 201486A $521,449.20 $457,618.15 (63,831.05) -12.24% 6/2/2018 12/1/2018 12/4/2018 3 M Tom Fisher-Lansing TSC

Final

All MDOT Proj $76,680,060.14 -2.06%

MDOT Des. $60,166,287.31 -2.31%

Cons. Designed $16,513,772.83 -1.15%

Over/Under %

(1,616,247.67)

MDOT/Cons. $16,706,624.03

All MDOT

MDOT/MDOT

Projects Finaled This Month               

(34 Total)

Original

$78,296,307.81

$61,589,683.78

(192,851.20)(1,423,396.47)

0

MDOT Projects Designed by Consultants 

With an Original Contract Amount of

$16,706,624.03 $61,589,683.78

Total Over the Original Cost Total Over the Original Cost

2

MDOT Projects With an Original 

Contract Amount of

2

MDOT Projects  Designed by 

MDOT With an Original 

Contract Amount of

Total Over the Original Cost

$78,296,307.81 
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LOCAL
CONSTRUCTION PROJECTS FINALED IN MARCH 2019

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

28,660,490.88 30,213,309.80 1,552,818.92 5.42% 3 10

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

3/4/2019 EDCF 63544 129601A $7,920,805.82 $8,321,081.09 400,275.27 5.05% 6/7/2016 L
3/5/2019 STUL 11000 130793A $439,300.90 $367,540.01 (71,760.89) -16.34% 6/26/2018 L
3/5/2019 CMG 58000 200625A $326,231.60 $358,853.35 32,621.75 10.00% 10/3/2017 L
3/5/2019 STRH 58011 131074A $214,514.60 $224,668.86 10,154.26 4.73% 6/23/2018 L
3/8/2019 STL 77000 130513A $237,844.62 $237,315.70 (528.92) -0.22% 6/18/2018 C
3/8/2019 STL 77147 133417A $237,844.62 $155,192.79 (82,651.83) -34.75% 6/18/2018 C
3/8/2019 BO 79000 129265A $353,277.65 $353,287.51 9.86 0.00% 7/23/2018 C

3/11/2019 STUL 9000 129762A $478,124.00 $529,218.82 51,094.82 10.69% * 9/5/2017 C
3/11/2019 CMG 63400 124935A $188,807.18 $187,534.46 (1,272.72) -0.67% 3/25/2016 C
3/11/2019 STU 63451 131196A $2,607,041.00 $3,631,336.19 1,024,295.19 39.29% * 3/13/2017 C
3/11/2019 STU 63459 129093A $2,995,760.75 $3,215,502.86 219,742.11 7.34% 3/25/2016 C
3/11/2019 STU 63459 129092A $1,579,127.02 $1,674,937.48 95,810.46 6.07% 3/25/2016 C
3/11/2019 STU 63459 129091A $1,742,287.13 $1,903,654.62 161,367.49 9.26% 3/25/2016 C
3/11/2019 HRRR 78000 200283A $281,650.97 $285,538.31 3,887.34 1.38% 10/3/2018 L
3/11/2019 CM 81400 133184A $2,426,797.25 $2,347,435.11 (79,362.14) -3.27% 6/18/2017 C
3/12/2019 STU 25000 130639A $420,806.47 $421,546.18 739.71 0.18% 3/24/2018 C
3/12/2019 STU 25000 130636A $290,624.81 $294,413.52 3,788.71 1.30% 3/24/2018 C
3/12/2019 STU 25000 130638A $554,386.30 $534,452.55 (19,933.75) -3.60% 3/24/2018 C
3/13/2019 STL 60555 109642A $627,521.00 $628,473.99 952.99 0.15% 8/11/2016 C
3/14/2019 HSIP 11609 130875A $573,734.92 $541,610.69 (32,124.23) -5.60% 9/5/2017 L
3/14/2019 MCS 23000 133149A $369,853.01 $412,520.57 42,667.56 11.54% * 7/9/2018 C
3/15/2019 STU 63000 202237A $1,197,949.13 $1,064,201.28 (133,747.85) -11.16% 5/3/2018 L
3/19/2019 STUL 56000 129759A $337,170.95 $340,847.13 3,676.18 1.09% 5/8/2017 L
3/19/2019 HRRR 56609 131247A $578,652.03 $596,840.34 18,188.31 3.14% 4/30/2018 C
3/20/2019 STL 32000 130149A $1,619,371.14 $1,527,406.38 (91,964.76) -5.68% 7/14/2018 L

LOCAL PROJECTS FINALED 

THIS MONTH  (26 Total)
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LOCAL
CONSTRUCTION PROJECTS FINALED IN MARCH 2019

TOTAL 

ORIGINAL 

CONTRACT 

AMOUNT

TOTAL FINAL 

CONTRACT 

AMOUNT

TOTAL 

INCREASE OR 

DECREASE

TOTAL  

PERCENT

# OF JOBS 

OVER 10%

#OF JOBS 

UNDER

28,660,490.88 30,213,309.80 1,552,818.92 5.42% 3 10

Date Prefix

Control 

Section

Job 

Number

Original Contract 

Amount

Final Contract 

Amount

Increase or 

Decrease

Percent Over 

or Under

Jobs Over 

10%

Date Work 

Started
Designed by 

LOCAL PROJECTS FINALED 

THIS MONTH  (26 Total)

3/27/2019 STL 14141 129839A $61,006.01 $57,900.01 (3,106.00) -5.09% 8/14/2018 L
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Original 
Amount,

$78,296,307.81

Final 
Project 
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www.michigan.gov/transcommission •  517-373-2110 

April 18, 2019 

 

 

 

OFFICE OF COMMISSION AUDITS 

 

SIX-MONTH FINANCIAL AUDIT FOLLOW-UP REPORT 

 

 

 

State Transportation Commissioners: 

 

Guidance Document 10044, Processing Audit Requests and Auditor’s Reports on Contractual 

Agreements, provides for processing auditor’s reports within 120 days of the date the reports are 

issued.  As reported in the attached Schedule of Auditor’s Reports Outstanding, the processing of 

some auditor’s reports did not occur within the timeline provided for in the guidance document.   

 

We have requested that applicable bureaus, divisions, and offices of MDOT provide to us the status 

of the auditor’s reports referred to in the preceding paragraph.  The responses to our requests 

indicate that the department has initiated action to complete processing of the outstanding audits. 

 

The Schedule of Auditor’s Reports Outstanding is attached for your reference.  The Due State 

(Due Entity) column generally represents recommended audit adjustments and might not reflect 

the eventual outcome of applicable appeals or other adjustments.     

 

  
 Office of Commission Audits  

 Jack Cotter, CPA, CGMA 

 Commission Auditor 

 

Attachment 
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Entity

Auditor's 

Report Issued Number of Projects

BL

AN

K

Due State

(Due Entity)

Bureau of Transportation Planning

Saginaw County

     Metropolitan Planning Commission 2019-2 October 9, 2018 1 project 2,180$            

Reported Previously Comments:

None A pertinent representative of the Saginaw County Metropolitan Planning Commission 

(SCMPC) expressed concerns about the reported results of the review and indicated 

there might be additional project costs not previously reported to the Michigan 

Department of Transportation (the department). As part of normal due process, on 

November 15, 2018, SCMPC submitted to the department a letter of dispute and 

supporting information SCMPC deemed to be appropriate. The department convened 

a Disputed Audit Resolution Team (DART) meeting on April 8, 2019 to assess the 

merits of the dispute. DART has not yet published its ruling.

Office of Commission Audits

Schedule of Auditor’s Reports Outstanding 

Auditor’s Reports Issued Prior to December 10, 2018

Outstanding as of April 9, 2019

FF-19-002 Page 1 of 1
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DIRECTOR - DEPARTMENT OF TRANSPORTATION 

 

        AGENDA 

 

    March 28, 2019 

 

****************************************************************************************** 

 
   CONTRACTS 

 
1. HIGHWAYS - Local Agency Preliminary Engineering Contract 

Contract (2019-5085) between MDOT and the Match-E-Be-Nash-She-Wish Band of Pottawatomi 
Indians (Gun Lake Tribe) will provide for participation in the following improvements: 
  
PART A – 100% Gun Lake Tribe Participation (Performed by Gun Lake Tribe) 
Preliminary engineering and survey work for the reconstruction of existing Highway US-131 and 

Highway M-179 (129th Avenue). 
  
PART B –100% Gun Lake Tribe Participation (Performed by MDOT) 
Environmental review and clearance, right-of-way acquisition, utility coordination, and preliminary 
engineering review work for the reconstruction of existing Highway US-131 and Highway M-179  

(129th Avenue). 
  
 
Estimated Funds: 
 

  PART A  PART B TOTAL 
Gun Lake Tribe   $1,350,000  $800,000 $2,150,000 
Federal Highway Administration Funds   $      0  $  0 $     0 

  State Restricted Trunkline Funds    $              0  $           0         $     0 

Total Funds       $1,350,000  $800,000 $2,150,000 

 

2. *RAIL - Railroad Structure Agreement 
Agreement (2019-0083) between MDOT and the Jackson County Board of Commissioners will set forth 
the construction and maintenance responsibilities for a new three-span structure carrying traffic over 
the Michigan Line tracks of MDOT at railroad mile post 86.27 in the Village of Parma, Michigan.  This is 
a zero dollar agreement.   
 

Subject to the exercise of discretion in processing, I approve the above described contracts and authorize their 

award by the responsible management staff of MDOT in accordance with the December 14, 1983, resolution of 

the State Transportation Commission and the Director’s delegation memorandum of February 11, 2019. 

 

Respectfully submitted, 

 

Signed copy on file 

 

     Paul C. Ajegba 

     Director 
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FINAL 4.1.19 
AGENDA 

 
DEPARTMENT OF TRANSPORTATION 

 
TRANSPORTATION and NATURAL RESOURCES COMMITTEE 

STATE ADMINISTRATIVE BOARD 
 

T&NR Meeting: April 2, 2019– Lake Superior Room,  
1st Floor, Michigan Library and Historical Center, 11:00 AM  

State Administrative Board Meeting: April 9, 2019 – Lake Superior Room,  
1st Floor, Michigan Library and Historical Center, 11:00 AM  

 
 

 
This agenda is for general informational purposes only. At its discretion, the Transportation and 
Natural Resources Committee may revise this agenda and may take up other issues at the 
meeting. 
 

       CONTRACT PRE-APPROVALS 
 

1. HIGHWAYS – Construction Staking Services 
Contract (2019-0342) between MDOT and Surveying Solutions, Inc., will provide for 
construction staking services to be performed for road and bridge construction work on  
I-475 from the I-75 south junction to the the I-75 north junction in the cities of Flint and 
Burton, Genesee County (CS 25132 - JN 113242CON). The work items will include 
staking of horizontal and vertical control and generation of staking data for road, bridge, 
and sewer work during active construction operations and during office work to close out 
the project. The contract will be in effect from the date of award through June 30, 2020.  
The contract amount will not exceed $654,500. Source of Funds: 81.85% Federal 
Highway Administration Funds and 18.15% State Restricted Trunkline Funds. 
 

2. HIGHWAYS - Construction Engineering Services 
Contract (2019-0345) between MDOT and Fishbeck, Thompson, Carr & Huber, Inc., will 
provide for full construction engineering services to be performed for roadway 
reconstruction, drainage and geometric improvements, and installation of Intelligent 
Transportation System devices along I-75 from the Ohio state line to Erie Road in 
Monroe County (CS 58151 - JNs 119803CON, 126924CON, and 128876CON).  The 
work items will include project inspection; quality assurance testing and reporting; 
measurement, computation, and documentation of quantities; reporting and record-
keeping; and finalization of project documentation.  The contract will be in effect from 
the date of award through December 31, 2023. The contract amount will not exceed 
$6,999,923.  Source of Funds: 90% Federal Highway Administration Funds and 10% 
State Restricted Trunkline Funds. 
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3. HIGHWAYS - Construction Engineering Services 

Contract (2019-0346) between MDOT and Great Lakes Engineering Group, LLC, will 
provide for full construction engineering services to be performed for nine bridge 
replacements along I-75 from the Ohio state line to Erie Road in Monroe County  
(CS 58151 - JNs 126924CON and 128876CON).  The work items will include project 
inspection; quality assurance testing and reporting; measurement, computation, and 
documentation of quantities; reporting and record-keeping; and finalization of project 
documentation.  The contract will be in effect from the date of award through  
December 31, 2023. The contract amount will not exceed $3,004,747.  Source of Funds: 
90% Federal Highway Administration Funds and 10% State Restricted Trunkline Funds. 
 

4. HIGHWAYS - Construction Staking Services 
Contract (2019-0349) between MDOT and Fishbeck, Thompson, Carr & Huber, Inc., will 
provide for as-needed construction staking services to be performed for road and bridge 
construction work along I-75 from the Ohio state line to Erie Road in Monroe County.  
The work items will include establishment of horizontal and vertical control; generation of 
staking data for road, bridge and sewer work; and preparation and documentation of 
project records.  The contract will be in effect from the date of award through  
March 31, 2021.  The contract amount will not exceed $799,898.  Source of Funds: 
Federal Highway Administration Funds, State Restricted Trunkline Funds, or local funds, 
depending on the particular project authorized. 
 

5. HIGHWAYS – Inspection and Testing Services 
Contract (2019-0351) between MDOT and Somat Engineering, Inc., will provide for as-
needed inspection and testing services to be performed for roadway reconstruction, 
drainage and geometric improvements, and installation of Intelligent Transportation 
System devices along I-75 from the Ohio state line to Erie Road in Monroe County.  The 
work items will include inspection; quality assurance testing and reporting; and 
measurement, computation, and documentation of quantities. The contract will be in 
effect from the date of award through March 31, 2021. The contract amount will not 
exceed $880,001. Source of Funds: Federal Highway Administration Funds, State 
Restricted Trunkline Funds, or local funds, depending on the particular project authorized. 
 

6. HIGHWAYS – Inspection and Testing Services 
Contract (2019-0352) between MDOT and Tyme Consulting Engineers, Inc., will provide 
for as-needed inspection and testing services to be performed for roadway 
reconstruction, drainage and geometric improvements, and installation of Intelligent 
Transportation System devices along I-75 from the Ohio state line to Erie Road in Monroe 
County.  The work items will include inspection; quality assurance testing and reporting; 
and measurement, computation, and documentation of quantities. The contract will be in 
effect from the date of award through March 31, 2021. The contract amount will not 
exceed $879,870. Source of Funds: Federal Highway Administration Funds, State 
Restricted Trunkline Funds, or local funds, depending on the particular project authorized. 
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7. HIGHWAYS – Inspection and Testing Services 

Contract (2019-0365) between MDOT and Fishbeck, Thompson, Carr & Huber, Inc., will 
provide for inspection and testing services to be performed for construction projects along 
M-66 from I-96 to M-50 (concrete joint repairs, drainage repairs, and culvert replacement) 
and from Cutler Road to over I-96 (bridge replacement and carpool lot resurfacing) in 
Ionia County.  The work items will include inspection; quality assurance testing and 
reporting; and measurement, computation, and documentation of quantities. The contract 
will be in effect from the date of award through January 31, 2020. The contract amount 
will not exceed $524,355. Source of Funds: 48.05% Federal Highway Administration 
Funds and 51.95% State Restricted Trunkline Funds. 
 

       CONTRACTS 
 
8. HIGHWAYS-  Inspection and Testing Services  

Contract (2019-0322) between MDOT and Somat Engineering, Inc., will provide for  
as-needed inspection and testing services to be performed for construction projects at 
various locations within Branch, Calhoun, and  St. Joseph Counties.  The work items will 
include inspection; quality assurance testing and reporting; and measurement, 
computation, and documentation of quantities. The contract will be in effect from the 
date of award through December 31, 2019.  The contract amount will be $999,891.35. 
Source of Funds: Federal Highway Administration Funds, State Restricted Trunkline 
Funds, or local funds, depending on the particular project authorized.   

 

9. HIGHWAYS – Traffic and Safety Services 
Contract (2019-0333) between MDOT and Northwest Consultants, Inc., will provide for 
freeway sign upgrade services to be performed for various trunklines in the Grand 
Rapids Transportation Service Center service area (CSs 41133, 41131, and 41132 – 
JN202054PE). The work items will include familiarization with region practices and 
personnel, field review of sign inventory, review of traffic control orders, development of 
signing plans, review of plans, and review of proposed recommendations. The contract 
will be in effect from the date of award through December 31, 2020. The contract 
amount will be $799,980.91. Source of Funds: 100% Federal Highway Administration 
Funds. 
 

10. HIGHWAYS – Design Services 
Contract (2019-0337) between MDOT and Tetra Tech of Michigan, P.C., will provide for 
design services to be performed for the reconstruction of Ford Road (M-153) from  
west of Sheldon Road to west of Lotz Road in  Canton Township, Wayne County  
(CS 82081 – JN 123138PE). The project length is 2.27 miles. The work items will include 
performing design surveys; preparing required plans, typical cross-sections, details, and 
specifications; computing and verifying all plan quanitities; and preparing staging plans 
and special provisions for maintaining traffic during construction. The contract will be in 
effect from the date of award through June 4, 2022. The contract amount will be 
$2,500,000. Source of Funds: 81.85% Federal Highway Administration Funds and 
18.15% State Restricted Trunkline Funds. 
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 BID LETTING POST-APPROVALS 
 

STATE PROJECTS 
 

11. Letting of March 15, 2019 
Letting Call: 1903 901     Low Bid: $115,505,069.04 
Project: 58151-119803 , ETC    Engineer Estimate: $99,353,776.35 
Local Agreement:     Pct Over/Under Estimate: 16.26 % 
Start Date: March 18, 2019 
Completion Date: September 19, 2022 
 
5.06 mi of roadway reconstruction, concrete curb, gutter, sidewalk and driveway, 
drainage, sewer, culverts, shoulder corrugations, signing, pavement markings, 
reconstruction of 9 structures with prestressed concrete bulb-tee, concrete I-beams, 
steel beams and precast concrete box culverts, rehabilitation of 2 structures including 
sheet piling, cofferdams, steel piles, deep overlay, deck patching, bridge barrier 
replacement and approach work on I-75 from the Michigan/Ohio state line to Erie Road, 
Monroe County. This project is an Alternate Pavement Bid project and an Alternate 
Treated Base project. Pavement alternate 1 is hot mix asphalt overlay that includes a 5-
year materials and workmanship pavement warranty. Pavement alternate 2 is concrete 
overlay that includes a 5-year materials and workmanship pavement warranty. Base 
alternate 1 is asphalt treated. Base alternate 2 is cement treated. This project includes a 
2-year warranty on concrete surface coating. 
 
  7.00 % DBE participation required 
 
            Bidder           As-Submitted  EUAC 
 
Dan's Excavating, Inc.     $130,704,856.02  $4,340,954.49   1 ** 
Angelo Iafrate Construction Company   $151,158,644.59  $5,248,009.47   2   
            Bidder       User-Delay Cost        As-Checked 
 
Dan's Excavating, Inc.                           $15,199,786.98         $115,505,069.04  1** 
Angelo Iafrate Construction Company   $ 21,700,400.00         $129,458,244.59  2       
          
Total Number of Bidders:  2 
 
NOTE:  The lowest calculated EUAC (Equivalent Uniform Annual Cost) is used to 
determine the low bid. The As-Checked total reflects the contract price. 

 

12. Letting of March 1, 2019                                                
Letting Call: 1903 040                               Low Bid:  $784,786.23 
Project: CM  44000-130853                Engineer Estimate: $904,550.60 
Local Agreement: 19-5038                 Pct Over/Under Estimate: -13.24 % 
Start Date: June 10, 2019 
Completion Date: October 31, 2019 
  
0.60 mi of hot mix asphalt base crushing, shaping and resurfacing, concrete curb and 
gutter, embankment, earth excavation, aggregate base, aggregate shoulder, arch 
culvert, storm sewer, guardrail and pavement markings on Millville Road at Davis Lake 
Road, Lapeer County. This is a Local Agency project.  
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   4.00 % DBE participation required 
  
      Bidder                          As-Submitted     As-Checked 
                                    
Superior Contracting Group L.L.C.   $784,786.23      Same  1 ** 
Astec Asphalt, Inc.                   $785,284.67      Same  2 
Nicol & Sons, Inc.                    $813,647.22      Same  3 
Nashville Construction Company       $838,541.35      Same  4 
L. A. Construction, Corp.            $866,847.49     Same  5 
Boddy Construction Company, Inc.     $877,025.00      Same  6 
Tri-City Groundbreakers, Inc.       $878,675.00      Same  7 
Rohde Bros. Excavating, Inc.         $893,913.00      Same  8 
DiPonio Contracting, Inc.            $930,128.17      Same  9 
Kennedy Excavating, Inc.             $730,009.39      Same  n/c 
  
Total Number of Bidders:10 

 
13. Letting of March 15, 2019                                               

Letting Call: 1903 912     Low Bid:  $3,449,255.64 
Project: ST  38021-132528    Engineer Estimate: $2,986,669.66 
Local Agreement: 18-5489, 18-5490   Pct Over/Under Estimate: 15.49 % 
Start Date: July 8, 2019 
Completion Date: October 18, 2019 
  
7.75 mi of hot mix asphalt single course cold milling and resurfacing, detail 7 joint 
repairs, shoulder widening and paving, slope restoration and pavement markings on M-
124 from US-12 to M-50, Lenawee and Jackson Counties. This project includes a 3-year 
materials and workmanship pavement warranty.  
  
   5.00 % DBE participation required 
  
      Bidder      As-Submitted  As-Checked 
                                    
Michigan Paving and Materials Company  $3,449,255.64      Same        1 ** 
Gerken Paving, Inc.                   $3,470,591.64      Same        2 
Rieth-Riley Construction Co., Inc.    $3,713,630.64      Same        3 
  
Total Number of Bidders: 3 
 

14. Letting of March 15, 2019                                               
Letting Call: 1903 914                   Low Bid:  $2,408,319.32 
Project: ST  21032-201219                Engineer Estimate: $2,185,029.49 
Local Agreement:                         Pct Over/Under Estimate: 10.22 % 
Start Date: April 29, 2019 
Completion Date: September 6, 2019 
  
25.80 mi of overband crack fill, double chip seal and micro-surfacing on M-35 from US-2 
northerly to the north Delta county line, Delta County.  This project includes two 2-year 
pavement performance warranties.  
  

4/11/2019; 95 of 99

95



 

* Denotes a non-standard contract/amendment___________________________________________________________________ 

4/2/2019  Page 6 of 9 
 

   0.00 % DBE participation required 
  
      Bidder                          As-Submitted   As-Checked 
                                    
Pavement Maintenance Systems, LLC    $2,408,319.32     Same       1 ** 
  
Total Number of Bidders: 1 
 

15. Letting of March 15, 2019                                               
Letting Call: 1903 915                    Low Bid:  $2,078,251.07 
Project: M 12021-200706, ETC   Engineer Estimate: $1,838,961.20 
Local Agreement: 18-5465    Pct Over/Under Estimate: 13.01 % 
Start Date: September 3, 2019 
Completion Date: June 27, 2020 
  
6.57 mi of hot mix asphalt cold milling and resurfacing, ADA ramp upgrades and 
pavement markings on US-12 from Saint Joseph Road to Wayne Street in the city of 
Bronson, Branch County. This project includes a 3-year materials and workmanship 
pavement warranty.  
  
   0.00 % DBE participation required 
 
     Bidder                          As-Submitted  As-Checked 
                                    
Michigan Paving and Materials Company  $2,078,251.07      Same        1 ** 
Rieth-Riley Construction Co., Inc.    $2,094,107.41      Same        2 
  
Total Number of Bidders: 2 
 

16. Letting of March 15, 2019                                               
Letting Call: 1903 918     Low Bid:  $953,831.95 
Project: GF19  20012-204256             Engineer Estimate: $800,408.87 
Local Agreement:                         Pct Over/Under Estimate: 19.17 % 
Start Date: September 3, 2019 
Completion Date: October 25, 2019 
  
0.90 mi of hot mix asphalt cold milling and resurfacing, sidewalk ramps, curb, gutter and 
driveway openings and pavement markings on I-75BL from the I-75 northbound off ramp 
and the I-75 southbound on ramp to northerly of the Lake State Railroad in the city of 
Grayling, Crawford County.  This project includes a 3-year materials and workmanship 
pavement warranty.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted   As-Checked 
                                    
Rieth-Riley Construction Co., Inc.   $953,831.95      Same        1 ** 
Payne & Dolan Inc.                    $1,089,174.75      Same         2 
  
Total Number of Bidders: 2 
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17. Letting of March 15, 2019                                               
Letting Call: 1903 921                    Low Bid:  $3,454,615.90 
Project: NHG  41000-132548               Engineer Estimate: $2,559,579.89 
Local Agreement:                        Pct Over/Under Estimate: 34.97 % 
Start Date: April 29, 2019 
Completion Date: June 29, 2020 
  
Cantilever replacements, concrete curb, gutter and sidewalk, steel sheet piling, 
guardrail, signing and pavement markings on various routes in the cities of Grand 
Rapids, Wyoming, Grandville and Walker, Kent County.  
  
   3.00 % DBE participation required 
  
      Bidder                           As-Submitted     As-Checked 
                                    
J. Ranck Electric, Inc.               $3,454,615.90            Same        1 ** 
Action Traffic Maintenance, Inc.     $3,458,115.80            Same        2 
Highway Service Company, Inc.        $3,551,941.40    Same        3 
  
Total Number of Bidders: 3 

 
18. Letting of March 15, 2019                                               

Letting Call: 1903 935                   Low Bid:  $1,258,318.23 
Project: M  23151-204756                Engineer Estimate: $938,391.98 
Local Agreement:                         Pct Over/Under Estimate: 34.09 % 
Start Date: May 6, 2019 
Completion Date: September 20, 2019 
  
Structural steel repairs, pin and hanger replacement, substructure repairs, pressure 
relief joints, and deck patching on I-96 over Grand River and Billwood Highway, Eaton 
County. This project includes a 2-year concrete surface coating warranty.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted    As-Checked 
                                    
C. A. Hull Co., Inc.                   $1,258,318.23      Same        1 ** 
Anlaan Corporation                    $1,368,122.47      Same        2 
  
Total Number of Bidders: 2 
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19. Letting of March 15, 2019                                               

Letting Call: 1903 938                    Low Bid:  $1,735,268.81 
Project: M 77871-103339, ETC   Engineer Estimate: $1,502,599.53 
Local Agreement:                         Pct Over/Under Estimate: 15.48 % 
Start Date: May 6, 2019 
Completion Date: June 28, 2019 
 
6.42 mi of hot mix asphalt cold milling and resurfacing, joint repairs and pavement 
markings on M-136 from Pine Street to Kingsley Road, on M-29 from Remer Road to 
Riverside Avenue and on M-154 at North Channel Drive carpool lot in the city of St. 
Clair, St. Clair County . This project includes a 3-year materials and workmanship 
pavement warranty.  
  
   3.00 % DBE participation required 
  
      Bidder                         As-Submitted     As-Checked 
                                    
Ace-Saginaw Paving Company           $1,735,268.81     Same       1 ** 
Ajax Paving Industries, Inc.          $2,059,752.36     Same        2 
  
Total Number of Bidders: 2 

 

                                                            LOCAL PROJECTS 
 

20. Letting of March 1, 2019                                                
Letting Call: 1903 004                    Low Bid:  $1,830,514.01 
Project: TA  63000-200805                Engineer Estimate: $1,483,672.20 
Local Agreement: 19-5007                 Pct Over/Under Estimate: 23.38 % 
Start Date: April 15, 2019 
Completion Date: September 20, 2021 
  
1.63 mi of shared use path, sidewalk ramps, drainage, signing and pavement markings 
on West 9 Mile Road from Pinecrest Drive to McClain Drive in the city of Oak Park, 
Oakland County.  This is a Local Agency project.  
  
   5.00 % DBE participation required 
  
      Bidder                           As-Submitted         As-Checked 
                                     
Warren Contractors & Development, Inc.  $1,830,514.01       Same        1 ** 
  
Total Number of Bidders: 1 

4/11/2019; 98 of 99

98



 

* Denotes a non-standard contract/amendment___________________________________________________________________ 

4/2/2019  Page 9 of 9 
 

 
21. Letting of March 15, 2019                                               

Letting Call: 1903 906                    Low Bid:  $726,304.71 
Project: STL  72555-130288                Engineer Estimate: $612,489.92 
Local Agreement: 19-5025                 Pct Over/Under Estimate: 18.58 % 
Start Date: July 8, 2019 
Completion Date: November 15, 2019 
  
6.45 mi of hot mix asphalt ultra-thin overlay, shoulder aggregate and pavement markings 
on County Road 100 from I-75 east to M-18 and on Silsby Road from M-18 to Keno 
Road to Sunset Road to Saint Helen Road, Roscommon County. This is a Local Agency 
project.  
  
   0.00 % DBE participation required 
  
      Bidder                           As-Submitted     As-Checked 
                                    
Pyramid Paving and Contracting Co.   $726,304.71      Same      1 ** 
Rieth-Riley Construction Co., Inc.    $840,643.06      Same       2 
  
Total Number of Bidders: 2 
  

In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and award of the appropriate documents approved by 
the Attorney General, and compliance with all legal and fiscal requirements, the Director 
recommends for approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award 
of same.  The award of contracts shall be made at the discretion of the Director-Department of 
Transportation when the aforementioned requirements have been met.  Subject to exercise of 
that discretion, I approve the contracts described in this agenda and authorize their award by 
the responsible management staff of MDOT to the extent authorized by, and in accordance with, 
the December 14, 1983, resolution of the State Transportation Commission and the Director’s 
delegation memorandum of February 11, 2019. 
 
       Respectfully submitted, 
        

Signed copy on file (4.1.19) 
 
       Paul C. Ajegba 

      Director 
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